



# CONTINUITY OF OPERATIONS PROGRAM UPDATE

Kathy Matter  
Business Continuity Manager

*May 16, 2013*

# BIG PICTURE — *2013 TIMELINE & PROJECTS*

**COOP project priorities and timeline approved by all divisions**

## **Plans**

- **23 projects total; 19 completing in 2013**
- **8 in-progress**
- **5 starting in June; 8 starting in Q3; 2 starting in Q4**

## **Exercises / Tests**

- **14 projects total; 7 completing in 2013**
- **Q2 - 1 project starting... Q3 - 7 starting... Q4 - 6 starting**



# COOP DETAIL... *RA – INFORMATION SERVICES*

## Microsoft Exchange (Email) System Upgrade

### COOP

- Enterprise-wide critical system with “Immediate” RTO
- Immediate = resilience
- Worked with contractor to design/install/migrate/test new system
- System outage early March 2013
- After-action review/assessments... internal & with contractor
- Issues resolution
- Test scheduled for June 2013
- Documentation and work → MN.IT and Heywood data center COOPs



# COOP DETAIL... *MT – TRANSIT CONTROL CENTER*

## Phase 1... Plan development

- Critical department and services with “Immediate” RTOs

## Phase 2... Recovery strategy

- Rail Control Center
- TCC-ready consoles/workstations
- 800 MHz radio communications back-up
- Applications and databases
- Voice communications

## Phase 3... Test COOP

- August 2013
- TCC, RCC, Electronics Dept, Technology Systems, Information Services

Advance planning on 2 COOPs... *Electronics Dept., Technology Systems*



# OTHER COOP ACTIVITIES

## Metro Transit Incident

## Closed Point of Dispensing Work

## Cyber Security Exercise w/City of Eagan... April 17<sup>th</sup>

- Background
- Participants... *ES Process Computer; RA-IS COOP and Security*



?? QUESTIONS ??