

Transportation Committee

For the Metropolitan Council meeting of July 26, 2017

Subject: Blue Line Extension LRT Project – Bassett Creek Tunnel Box Culvert Contract (17P108)

Proposed Action

That the Metropolitan Council authorize the Regional Administrator to award and execute a contract with Max Steininger, Inc. in the amount of \$550,000 for the Bassett Creek Tunnel Box Culvert (17P108).

Summary of Committee Discussion/Questions

MarySue Abel presented this item. There were no questions or comments from Council Members.

Motion by Letofsky, seconded by Elkins and passed.

Transportation Committee

Meeting date: July 24, 2017

For the Metropolitan Council meeting of July 26, 2017

Subject: Blue Line Extension LRT Project – Bassett Creek Tunnel Box Culvert Contract (17P108)

District(s), Member(s): All

Policy/Legal Reference: Metropolitan Council Procedure 3-3

Staff Prepared/Presented: Brian J. Lamb, General Manager, 612-349-7510

Mark W. Fuhrmann, Program Director for New Starts, 612-373-3810

Dan Soler, BLRT Project Director, 612-373-5371

MarySue Abel, BLRT Deputy Project Director, 612-373-5376

Division/Department: Metro Transit / Blue Line Extension Project Office

Proposed Action

That the Metropolitan Council authorize the Regional Administrator to award and execute a contract with Max Steininger, Inc. in the amount of \$550,000 for the Bassett Creek Tunnel Box Culvert (17P108).

Background

The Blue Line Extension LRT Project requires the relocation of the Bassett Creek Storm Sewer (BCSS) to a new location that eliminates a conflict with the Van White Boulevard station.

This Utility Relocation Project consists of two procurements: (1) Materials procurement of a custom-built box culvert, and (2) Construction contract for relocating this storm sewer utility. It is important to complete this work during the fall of 2017 for three reasons:

- To reconnect this utility to the storm sewer line, work needs to occur when water flow is low;
- Completion of this utility relocation before the BLRT Project's major construction addresses critical path issues and simplifies TH 55 construction staging;
- BCSS is on MnDOT's structurally deficient list due to the structure's age and level of deterioration and is scheduled for repairs that must be completed by June 2018.

The Council solicited an invitation for bids for the material procurement on June 12, 2017. A single bid was received on July 13, 2017 from Max Steininger, Inc. for \$550,000. The independent cost estimate (ICE) was \$399,600. Council's Procurement Department determined that the solicitation provided adequate competition, and that the bidder was responsive and responsible.

Rationale

The single bid amount is 38% above the ICE. Staff have determined the bid is fair and reasonable. While there were four potential suppliers on the bidders list, only one supplier provided a quote to the bidder, Max Steininger, Inc. The other suppliers stated they did not provide quotes because they are too busy to perform the work or they are not able to meet the terms and conditions. The project does not believe they will receive lower bids by rebidding the work.

Thrive Lens Analysis

The METRO BLRT Extension Project supports Thrive outcomes including livability, prosperity, and equity by providing new access to economic and personal opportunity through the project corridor.

Funding

Local funding is available for this project from CTIB and HCRRA.

Known Support / Opposition

There is no known opposition to this action.



Transportation Committee


July 24, 2017



Advanced Utility Work: Bassett Creek Storm Sewer Relocation



Bassett Creek Storm Water Overview



Bassett Creek Storm Sewer Relocation: Funding

- Total project costs: \$4.4M
 - MnDOT: \$3.25M
 - CTIB: \$690K
 - HCRRA: \$460K



Bassett Creek Storm Sewer Material Procurement

- Bids issued: June 13, 2017
- Bids opened: July 13, 2017
 - Council received one bid from Max Steinger, Inc.
 - Council's Procurement Department determined the solicitation was adequate and the bid was responsive and responsible
- Project finds bid fair and reasonable



Recommendation

- Authorize Regional Administrator to award and execute a contract with Max Steininger, Inc. in the amount of \$550,000 for the Bassett Creek Tunnel Box Culvert



More Information

The screenshot shows the Metropolitan Council website with a navigation menu at the top including 'About Us', 'News & Events', 'Data & Maps', 'Publications', 'Doing Business', 'Council Meetings', 'Contact Us', and 'Employment'. Below the navigation is a menu with categories: 'COMMUNITIES', 'PARKS', 'TRANSPORTATION', 'WASTEWATER & WATER', 'HOUSING', and 'PLANNING'. The 'TRANSPORTATION' category is selected. The main content area features a large image of a blue and yellow METRO bus at a station with passengers. Below the image is a sidebar with a 'METRO BLUE LINE EXTENSION' menu containing 'Route', 'Stations', 'Environmental', 'Timeline', and 'Project Partners'. The main text area is titled 'METRO BLUE LINE EXTENSION' and 'Bottineau Transitway – Minneapolis & Northwestern Communities'. It contains a paragraph describing the LRT route and a 'Latest News' section with the headline 'Feds: Met Council can begin designing METRO Blue Line Extension'. A 'Route' section includes the text 'Click on the map below for more information'.

Website: BlueLineExt.org

Email: BlueLineExt@metrotransit.org

Twitter: [@BlueLineExt](https://twitter.com/BlueLineExt)

