

Minnetonka Segment (1 of 1): Structures, Station Area

Project Schedule

Structures

TH 62 LRT Tunnel

Lane Shift Preparation

First Shift Completed November 2019 *second lane shift

Tunnel Construction



Bren to Smetana Retaining Walls

Wall Construction



Smetana/Feltl Roadway Bridges

Pile Installation



Bridge Construction



Station

Opus Station

Station Construction



See Hopkins for details on the Hopkins/Minnetonka Bridge