

**METRO GREEN LINE EXTENSION - SOUTHWEST LIGHT RAIL TRANSIT PROJECT
EXECUTIVE CHANGE CONTROL BOARD**

Proposed Board Action

23-ECCB-022

Item Description:

Approval of use of project contingency funds in the amount of \$9,100,000 to execute Amendment No. 15 with AECOM Technical Services, Inc. (AECOM) for advanced design services for the METRO Green Line Extension Project.

Resolution:

BE IT RESOLVED that the use of \$9,100,000 in project contingency to execute Amendment No. 15 to the advanced design services contract with AECOM Technical Services, Inc is APPROVED.

Background:

In December 2014, the Metropolitan Council and AECOM executed a contract in the amount of \$117,654,545 for design and engineering services for the METRO Green Line Extension (Project) from 30% - 100% design and to provide design support during the construction.

The contract has subsequently been amended to add related services and increase the contract amount as follows:

- Amendment No. 7 added \$2 million in April 2018
- Amendment No. 8 added \$20.6 million in December 2019
- Amendment No. 12 added \$10.6 million in March 2022
- Amendment No, 14 added \$9.8 million In February 2023 (23-ECCB-001)

Due to the extended duration of Project construction, Amendment No. 15 to the contract is required in the amount of \$9.1 million, bringing the contract total to \$169,738,482. The amendment will extend the contract expiration date of December 31, 2023, to December 31, 2024. The Southwest Project Office will assess Project needs regarding this contract beyond 2024 as the 2024 construction season concludes.

The Southwest Project Office is proposing the use of \$9,100,000 in contingency for Amendment No. 15 with AECOM.