

**METRO GREEN LINE EXTENSION - SOUTHWEST LIGHT RAIL TRANSIT PROJECT  
EXECUTIVE CHANGE CONTROL BOARD**

**Proposed Board Action**

24-ECCB-001

**Item Description:**

Approval of Change Order 0938 resulting in a contract cost increase and use of project contingency funds in the amount of \$399,134.54.

**Resolution:**

BE IT RESOLVED that Change Order 0938 to the Civil Contract (Contract No. 15P307A) with Lunda-C.S. McCrossan Joint Venture (LMJV), on file with the Project Office, resulting in the use of \$399,134.54 of Project Contingency is APPROVED.

**Background:**

LMJV is the civil contractor for the METRO Green Line Extension Project (Project). On November 15, 2018, the Metropolitan Council awarded Civil Construction Contract to LMJV, in the amount of \$799,514,338.22.

This change is for the removal and replacement of 9,113 cubic yards of unsuitable soil with suitable subgrade material at the Shady Oak Park and Ride.

The Southwest Project Office is proposing the use of \$399,134.54 in contingency to execute this change order.