

**METRO GREEN LINE EXTENSION - SOUTHWEST LIGHT RAIL TRANSIT PROJECT
EXECUTIVE CHANGE CONTROL BOARD**

Proposed Board Action

24-ECCB-004

Item Description:

Approval of Change Order 60 with Aldridge – Parsons, a Joint Venture (APJV) in a contract cost increase and use of project contingency funds in the amount of \$953,345.46.

Resolution:

BE IT RESOLVED that Change Order 60, on file with the Project Office, resulting in the use of \$953,345.46 of Project Contingency is APPROVED.

Background:

APJV is the Systems construction contractor for the METRO Green Line Extension Project. On September 18, 2019, the Council awarded the Systems construction contract to APJV in the amount of \$194,411,000. APJV is responsible for the manufacture, delivery, installation, and testing of the Green Line Extension light rail system components.

This change order provides design, labor, materials and equipment to modify the Signal & Communication Systems Back Up Power system for functionality from the base contract design criterion in order to meet operating requirements in the event of a loss of utility power. A Part 1 change order was issued in December of 2022 for initial change management activities in the amount of \$320,600.00.

The Southwest Project Office is proposing the use of \$953,345.46 in contingency to execute this change order.