

Beltline Sewer Interceptor Rehabilitation Project in Saint Paul

Construction Update December 6, 2019

Please note: The construction timeline is subject to change, depending on the weather and ongoing coordination efforts with the various contractors and agencies working in the project area.

Activity Update

At Site 1, the temporary conveyance system pipes have been removed. The pipe casings at the road crossings have been removed and the roads have been repaved. "Bump Ahead" signs were installed on Minnehaha Avenue E due to a small dip in the roadway at the intersection with N Etna Street. The road crossing has been restored. The Contractor and the City of St. Paul are working together to develop a plan for addressing the road dip once the weather gets warmer to make the repairs.

Sidewalk, curb, and gutter replacements have been completed at Site 1. Restoration continues at Penny Park. As part of the restoration process, fencing and a ballfield backstop will be installed.

Winter site stabilization is in progress for both Sites 1 and 2. Final stabilization and site restoration will occur in the spring of 2020.

Thank you for your patience and cooperation during construction.

Contact us

If you have any questions, or concerns, about this project, please contact us.

Phone: 651-603-4727

Email: info@beltlinesewerrehab.com

Web: www.metrocouncil.org/sewerconstruction/beltline