

# Chanhassen Interceptor Rehabilitation Project

## Construction Update May 8, 2020

Issue 8


*Please note: The construction timeline is subject to change pending weather conditions and ongoing coordination efforts with various contractors and agencies working in the project area.*

### Site 1 Activity Update

Sewer system improvements are complete. Final testing and inspections of the pipe lining are underway and upon completion, the dismantling and removal of the temporary conveyance system will begin. In the upcoming weeks, additional truck traffic is expected on Galpin Boulevard as part of restoration and the removal of conveyance piping from the site. Additional work activity near Wynsong Lane is also expected during site removals and restoration.

### Site 2 Upcoming Activity

The contractor is finalizing the work plan for Site 2. Additional information will be provided once ready.



### Stay Informed

If you have any questions or concerns about this project, please contact us.

**Phone:** 952.491.6499

**Email:** [info@chaninterceptorrehab.com](mailto:info@chaninterceptorrehab.com)

**Web:** [www.metrocouncil.org/sewerconstruction/chaninterceptorrehab](http://www.metrocouncil.org/sewerconstruction/chaninterceptorrehab)