Process & Schedule

OCTOBER 2015

	2015	2016	2017	2018	2019	2020	2021
Environmental Review	Impact/Mitigation Analysis	Prepare Final EIS & ROD	Incorporate Mitigation into Design	Monitor Implementation of Mitigation			
		Publish Final EIS & Record of Decision (ROD) ↑					
Design & Engineering	Resolve Technical Issues	Preliminary and Final Engineering *Reviewed at 30%, 60%, & 90%*		Construction			
	Municipal Consent ↑					Opening Day ↑	
Public Involvement	• Newsletters • Open House Meetings • Corridor Management Committee • Community Advisory Committee • Business Advisory Committee • Communication Steering Committee			• Technical Project Advisory Committee • Bottineau Community Works Steering Committee • Bottineau Community Works Technical Implementation Committee *Additional committees may be created based on project needs.*			
	↑ **October Open House Meetings (We are here)**						
Agency Coordination	• Federal Transit Administration • U.S. Army Corps of Engineers • Federal Aviation Administration • U.S. Fish & Wildlife Service • MnDOT • MN DNR		• Hennepin County • Brooklyn Park, Crystal, Golden Valley, Robbinsdale & Minneapolis • State Historic Preservation Office • Minneapolis Park & Recreation Board		• Three Rivers Park District • National Park Service • Watershed Management Organizations • Board of Water & Soil Resources • Metropolitan Airports Commission		