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Southwest LRT Corridor Management Committee Resolution On Revised Project Scope and Budget 

WHEREAS: 

1. The Governor designated the Metropolitan Council (Council) as the responsible authority for the 
Southwest LRT (SWLRT) Project; 

2. The Council established the Corridor Management Committee (CMC) to advise the Council in the 
design and construction of the SWLRT Project; 

3. The Council established the Southwest LRT Project Office (SPO) to advance the design, manage 
construction and overall delivery of the SWLRT Project; and 

4. The Council engaged with the city of Minneapolis in a series of sessions regarding physical design 
components within the Kenilworth Corridor portion of the SWLRT Project and other transit and 
non motorized facilities adjustments elsewhere in Minneapolis. 

NOW, THEREFORE: 

BE IT RESOLVED, that the CMC recommends the Metropolitan Council adopt the revised SWLRT Project 

scope that includes the reinstatement of the at-grade 21st Street Station and the elimination of the north 

shallow LRT tunnel located north of the Kenilworth Channel and other adjustments in the city as 

presented in Exhibit 1 as attached hereto and made a part hereof; and 

BE IT RESOLVED, that the CMC recommends the Council adopt a revised project budget of $1.653 billion 

consistent with the above referenced amended and revised project scope; and 

BE IT FURTHER RESOLVED, that the CMC recommends the Council direct the SPO to proceed with 

advancing the design and complete and resubmit Municipal Consent Plans in July 2014 to the city of 

Minneapolis and Hennepin County for their approval as provided in Minnesota Statutes Section 473.3994.   

 
 

Approved 7/9/14 
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Southwest LRT Corridor Management Committee Resolution On Public Property Ownership In The 
Kenilworth Corridor 

WHEREAS: 

1. The Governor designated the Metropolitan Council (Council) as the responsible authority for the 
Southwest LRT (SWLRT) Project; 

2. The Council established the Corridor Management Committee (CMC) to advise the Council in the 
design and construction of the SWLRT Project; 

3. The Council established the Southwest LRT Project Office (SPO) to advance the design, manage 
construction and overall delivery of the SWLRT Project; 

4. The Council engaged with the city of Minneapolis in series of sessions regarding property 
ownership within the Kenilworth Corridor portion of the SWLRT Project in Minneapolis; and 

5. Hennepin County and the city of Minneapolis indicate a strong long-term objective is to keep the 
Kenilworth Corridor in public ownership and control including the property upon which freight rail 
operates.  

NOW, THEREFORE: 

BE IT RESOLVED, that the CMC supports the principle of public ownership and control of the Kenilworth 

Corridor. 

 

 

Approved 7/9/14 
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