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G Line corridor
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• 11.5-mile corridor from 
Little Canada Transit Station 
to Dakota County Northern 
Service Center​

• 32 stations

• Primarily travels on Rice and 
Robert streets

• Planned to mostly replace 
Route 62 and Route 68 in the 
G Line corridor



• Planned to open in two phases 

– Phase 1, opening in 2027

– Phase 2, opening in 2028

• Coordinated construction with partner 
agency-led projects  

– Ramsey County: Rice Street Visioning, 
Rice Street Capitol Area Redesign

– St. Paul: Robert Street Downtown, Cesar 
Chavez Street Reconstruction (future)

– MnDOT: Robert Street Ramsey County
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Project delivery approach



G Line schedule
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G Line design
• Develop detailed construction plans:

– Placement of standardized station features and 
supporting utilities within specific contexts

– Required street, sidewalk, utility modifications 

– Construction staging and detours

– Easement and property access needs

• Seek feedback from: 
– Internal staff 

– Partner agency staff

– Public, including transit users and station 
neighbors
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Preliminary design public engagement efforts
• Door knocking at 60+ station-adjacent 

properties along corridor

• Flyers posted at 80+ bus stops

• Attendance at 4 community events 

• More than 10,000 postcards sent to 
residents, businesses, and property owners 

• Email updates sent to more than 2,000 
subscribers

• Virtual open house held September 23

• Interactive web map for comments
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2025 coordinated project construction: Robert & 10th Street



2025 coordinated project construction: Rice & Arlington



Next steps
• Complete amenity installation for 2025 stations

• Continue to work with cities, counties, and 
MnDOT to finalize design and execute 
agreements

• Negotiate and acquire easements

• Continue to engage station neighbors as designs 
are finalized

• Begin construction in second half of 2026

• G Line service planned to begin in 2027 
(downtown to Little Canada Transit Station) and 
2028 (entire corridor)
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