Construction Update: June 28, 2019
Web: swlrt.org
Twitter: @SouthwestLRT
Construction Hotline: 612-373-3933

Safety Message: Changing Kenilworth and Cedar Lake Trail Conditions
Within the project corridor two trail segments remain open adjacent to the construction area (1) France Avenue to Midtown Greenway and (2) West 21st Street to Van White Boulevard in Minneapolis. While trail access along these segments will be maintained, please be aware of construction personnel directing traffic as heavy equipment crosses the portions of the trail. Be mindful of changing conditions as work progresses and trails are eventually shifted to their future location.

On-going Activities Update
Corridor-wide: Eden Prairie, Minnetonka, Hopkins, St. Louis Park, Minneapolis
Conditions are changing along the corridor as work continues including survey work, staking, earth work, major utility relocation and vegetation removal with heavy equipment.

SouthWest Station in Eden Prairie: On-going
The passenger drop-off lanes for SouthWest Transit Station have been moved to the west end of the parking structure. SouthWest Transit Station and buses are operating as usual. Reconstruction of the east entrance to SouthWest Transit and surrounding businesses continues; anticipate median work and afterhours closures with access from the west entrance. Demolition of the Culver’s building is complete, and crews are working to remove the concrete and asphalt. Pile driving work for utility support will begin in the area of the former Culver’s site in the coming weeks. The sidewalk on the north side of Technology Drive will be closed and a pedestrian detour will be in place to the south side of Technology Drive to allow for this utility work.

LRT Bridge at I-494/Flying Cloud Drive in Eden Prairie: On-going
Traffic control is set up on I-494 and shoulder lane closures will occur to enable bridge abutment work for new LRT bridge construction over I-494 adjacent to Flying Cloud Drive. Expect heavy equipment in the area as excavation
begins. Additional traffic control and traffic shifts will take place as needed to construct the bridge pier in the median of I-494.

**Golden Triangle Station in Eden Prairie: On-going**
Expect heavy equipment in the area. No detours, road or lane closures are anticipated for this work. Pile driving work will resume in the area in the coming weeks.

**Cedar Lake and Kenilworth Trail Closures: On-going**
The Cedar Lake Trail and Kenilworth Trail are closed for two to three years (see detour maps below). Since the closures were put in place in May, adjustments have been made to detour signage in St. Louis Park and Minneapolis based on trail-user feedback.

- Cedar Lake Trail: Closed through Hopkins and St. Louis Park until Fall 2021
  - The portion of the Cedar Lake Trail that closed starts just east of the North Cedar Lake Trail connection in Hopkins to France Avenue in St. Louis Park.
  - At this time, automobiles, bikes and pedestrians will continue to cross at Jackson Street, Blake Road, Louisiana Avenue, Wooddale Avenue, TH-100 and Beltline Blvd.
  - Cedar Lake Trail will remain open between France Avenue in St. Louis Park and Kenilworth Trail/Midtown Greenway intersection in Minneapolis. The Midtown Greenway will remain open.
- Kenilworth Trail: Closed in Minneapolis until Summer 2022
  - The portion of the Kenilworth Trail that closed at the intersection with the Midtown Greenway and extends northeast to just south of W 21st St.
  - At this time, automobiles, bikes and pedestrians will continue to cross at Cedar Lake Parkway and at W 21st Street.
  - Kenilworth Trail access will remain open between W 21st Street and the North Cedar Lake Trail, even though construction activities may commence in this area and trail access will be modified. The Midtown Greenway will remain open.

**Upcoming Work**

**Louisiana Avenue in St. Louis Park: Week of July 8**
A full road closure of Louisiana Avenue at the Cedar Lake Regional Trail is anticipated during the week of July 8 as crews begin to demo the existing bridge. Signs will be posted seven days before the closure. This closure will last up to four days. Oxford Street at Louisiana remains open. Traffic moving south will detour west onto Highway 7, south
onto 169 and back east on Excelsior Boulevard. Traffic moving north with detour west onto Excelsior Boulevard, north onto 169 and back east on Highway 7. See detour map below.

**Works Progress Administration (WPA) Wall Located at the Cedar Lake (Kenilworth) Channel: Early-July**
Salvage work is scheduled to begin in early-July. This work includes manual and mechanical excavation in sections. This work may take up to 4 months depending on the condition of the wall and preservation protocols. The channel will remain open for recreational use but will be narrowed to approximately 25 feet during this work. A full closure of the channel is expected later this summer; a 14-day advanced notification will be provided prior to a full closure.

**Glenwood Avenue in Minneapolis: July 15**
Full road closure between Lyndale Avenue North and 11th Street North is anticipated July 15 for approximately two years; local access to businesses will be maintained. Generally, vehicle detours will use Lyndale Avenue, Olson Memorial Highway and 7th/10th Streets. Pedestrian detour will utilize Border Avenue, Holden Street and Royalston Avenue sidewalks. See detour map below. Advanced detour signage will go up approximately seven days prior to the roadway closure.

**Cedar Lake Trail Minneapolis: July 15**
The Cedar Lake Trail in Minneapolis from Linden Yards located west of Van White Blvd to east of Royalston Avenue is anticipated to close July 15, in conjunction with the closure of Glenwood Avenue and will be closed for approximately two years. Detour signage will notify trail users of alternative routes which have been designed in coordination with members of the biking community and project partners. See detour map below.

**Upcoming Roadway Closures:** To give people advanced notice the table below includes a list of planned closures. Detour signage will be in place seven days prior to closure to give the notice of the actual closure date. As more information is available, we will include in weekly updates.

<table>
<thead>
<tr>
<th>Community</th>
<th>Roadway</th>
<th>Anticipated Timeframe</th>
<th>Approx. Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>Eden Prairie</td>
<td>PARTIAL CLOSURE of eastbound ramp (down to one lane) from Valley View Rd to TH 212</td>
<td>Early July</td>
<td>3 – 4 weeks</td>
</tr>
<tr>
<td>Hopkins</td>
<td>FULL CLOSURE of Excelsior Blvd at the intersection of Jackson Avenue North and Milwaukee Street</td>
<td>Late Summer</td>
<td>Two, 2-week closures (approx. 28 days total)</td>
</tr>
<tr>
<td>Hopkins</td>
<td>FULL CLOSURE of Blake Road at the Cedar Lake Trail and freight rail crossing</td>
<td>July</td>
<td>Up to 2 weeks</td>
</tr>
<tr>
<td>Location</td>
<td>Description</td>
<td>Date</td>
<td>Duration</td>
</tr>
<tr>
<td>--------------------------------</td>
<td>-----------------------------------------------------------------------------</td>
<td>------------</td>
<td>----------------</td>
</tr>
<tr>
<td>St. Louis Park (see detour map)</td>
<td>FULL CLOSURE of Louisiana Avenue at the Cedar Lake Trail</td>
<td>Week of July 8</td>
<td>Up to 4 days</td>
</tr>
<tr>
<td>Minneapolis (see detour map)</td>
<td>PARTIAL CLOSURE of Burnham Road from Cedar Lake Pkwy to Park Lane (approx. 800 ft); two-way traffic allowed on Burnham Road Bridge during detour</td>
<td>Rescheduled to Mid-July</td>
<td>30 days</td>
</tr>
<tr>
<td>Minneapolis (see detour map)</td>
<td>FULL CLOSURE of Glenwood Avenue between Lyndale Avenue North and 11th Street North</td>
<td>July 15</td>
<td>2 years</td>
</tr>
</tbody>
</table>

**Meetings and Events**

Project staff will host pop-up events and attend community events to share upcoming construction information with residents, businesses and trail users. Follow us on Twitter (@SouthwestLRT) for the latest information.

Staff will be providing detour information and answer questions at the following pop-ups. These events are weather dependent:

- Friday, June 28: Cedar Lake Trail near Kenwood Parkway; 3:30 – 6:00 PM
- Monday, July 1: Kenilworth Trail near West Lake Street; 7:00 – 9:00 AM
- Monday, July 1: Cedar Lake Trail near the Hopkins Depot; 12:00 – 2:30 PM
- Tuesday, July 2: Kenilworth Trail near West 21st Street; 7:00 – 9:00 AM
- Tuesday, July 2: Cedar Lake Trail near Beltline Boulevard; 12:00 – 2:30 PM

In July the Southwest LRT project office will host open houses from 4:30 – 7:00 PM on the following dates:

- Tuesday, July 16: St. Louis Park City Council Chambers
- Thursday, July 18: Eden Prairie City Center, Heritage Room
- Monday, July 22: Eagle Ridge Academy School Cafeteria, Minnetonka
- Tuesday, July 23: Bryn Mawr Elementary School Cafeteria, Minneapolis
- Thursday, July 25: Hopkins Depot, Railroad Room

See the Southwest LRT Public Involvement page for more detail: swlrt.org

**Construction Activities and Freight Trains**

With portions of the corridor located immediately adjacent to active freight rail lines, freight trains will follow their standard operating rules when approaching a construction area. Freight trains are required to sound their horn as the
train approaches a construction area that is occupied by workers or equipment, until the front of the train has passed the construction area. This will mean additional train horn soundings during construction.

**Do Not Trespass in Construction Zones, Active Freight Tracks**

Construction work zones and active freight tracks are restricted property; entering these restricted areas create safety risks for both the trespasser and the workers. Please observe posted detour and trail closure signs; your personal safety is more important than your reason to disregard the signage. Trespassing laws and associated fines may be enforced.

**Cedar Lake and Kenilworth Trail Detours**

![Trail Detour Diagram](image-url)
Louisiana Avenue Full Closure at Cedar Lake Trail Detour Map
Burnham Road Partial Closure at Cedar Lake Parkway in Minneapolis Detour Map

Two-way traffic allowed on Burnham Road Bridge during detour

Burnham Road closed to northbound traffic

Kenilworth Trail closed until summer 2022

Northbound Burnham Road detour