Upcoming Highway 212 Weekend and Early Morning Closures

A weekend closure of the ramp from westbound Highway 62 to westbound Highway 212 is planned for Saturday, May 15 starting at 6:00 AM through Sunday evening, May 16. Crews will use the closure to connect a temporary ramp to the existing ramp, so that retaining wall work in the area can advance. See Eden Prairie upcoming detour information.

Then on Tuesday May 18 from 3:00 AM to 5:00 AM the ramp from westbound Highway 62 to westbound Highway 212 will close again. Additionally, Highway 212 traffic will be stopped for 15-minute periods between 4:00 AM to 5:00 AM as the contractor moves a crane across Highway 212 near Shady Oak Road.

Weekly Construction Photo: Eden Prairie Town Center Station
The Eden Prairie Town Center Station is taking shape. Last construction season crews built the retaining walls seen behind the station, allowing station construction to begin.

**Eden Prairie**

**Eden Prairie Construction: Map 1 of 2**

SouthWest Station to Eden Prairie Town Center Station

*Construction Overview:* At the SouthWest Station we are constructing a new park-and-ride ramp adjacent to the existing ramp and a combined bus and LRT station. Moving east, the Prairie Center Drive LRT Bridge extends from the SouthWest Station area over Technology Drive and Prairie Center Drive. Moving east, LRT will enter the Eden Prairie Town Center Station area.

*Current activities to expect in this area:*

- The right-turn lane on the eastbound Highway 212 ramp to Prairie Center Drive remains closed.
• The SouthWest station area remains a busy construction site with ongoing piling and concrete work.
• Work continues on the Prairie Center Drive as crews work on bridge walkways.
• Sidewalks near the intersection of Prairie Center Drive and Technology Drive remain closed, please follow signage to ensure your safety. (See the SouthWest pedestrian detour map).

Eden Prairie Construction: Map 2 of 2

LRT Bridge at I-494 to Shady Oak Road

Construction Overview: In this portion of Eden Prairie, an LRT bridge will cross over I-494, parallel to Flying Cloud Drive; this bridge is almost complete. Flying Cloud Drive is being reconstructed and LRT track installed. LRT will travel on bridges over Flying Cloud Drive and Nine Mile Creek. The Golden Triangle Station is being constructed as well as an LRT bridge over Shady Oak Road and Highway 212.

Current activities to expect in this area:
• The I-494 off-ramp to Flying Cloud Drive has closed for the 2021 construction season. The I-494 on-ramp from Flying Cloud Drive is expected to remain closed through the summer. See Eden Prairie detour information.

• The I-494 off-ramp to Flying Cloud Drive has closed for the 2021 construction season. The I-494 on-ramp from Flying Cloud Drive is expected to remain closed through the summer. See Eden Prairie detour information.

• Traffic is reduced to one lane in both directions on Flying Cloud Drive between Town Center Place to Valley View Road through the summer. Intersections from Flying Cloud Drive to Technology Drive and Viking Drive will remain open, subject to intermittent, short-term lane reductions. Left turns in and out of Technology Drive at the Flying Cloud Drive intersection are prohibited through the summer.

• West 70th Street is expected to close late May or early June to advance LRT track work. This closure will last for most of the 2021 construction season.

• A full closure of Highway 212 between Highway 62 and Shady Oak Road is currently anticipated to begin in June to set bridge girders over the highway; the closure is anticipated to last four days. Timing and detour information is forthcoming. The ramp to eastbound Highway 212 from Shady Oak is closed to begin staging work for this closure.

• Crews are advancing the southern portion of the Highway 62 LRT tunnel and area retaining walls. Anticipate noise and vibration associated with installation of piling and sheeting between Highway 62 and southbound Highway 212.

• A weekend closure of the ramp from westbound Highway 62 to westbound Highway 212 is planned for Saturday, May 15 starting at 6:00 AM through Sunday evening, May 16. Crews will use the closure to connect a temporary ramp to the existing ramp, so that retaining wall work in the area can advance. See Eden Prairie upcoming detour information.

• Then on Tuesday May 18th from 3:00 AM to 5:00 AM the ramp from westbound Highway 62 to westbound Highway 212 will be closed again. Additionally, Highway 212 traffic will be stopped for 15-minute periods between 4:00 AM to 5:00 AM as the contractor moves a crane across Highway 212 near Shady Oak Road.
City West Station in Eden Prairie to Shady Oak Station in Hopkins

Construction Overview: The City West Station area continues with preparation work for retaining walls. Major elements in this segment include an LRT tunnel under Highway 62, the Opus Station, many large retaining walls, the Smetana/Feltl roadway bridges over LRT and the Hopkins/Minnetonka LRT Bridge ending at the Shady Oak Road Station.

Current activities to expect in this area:

- The westbound lane on Green Circle Drive near the intersection with Bren Road West is closed through the 2021 construction season to complete work in the LRT corridor.
- Smetana Road from Feltl Road to Nolan Drive remains closed until July. A bypass is in place east of the intersection of Smetana and Feltl Roads to accommodate local traffic. See Minnetonka detour maps here.
• Crews continue to work on the Minnetonka-Hopkins LRT bridge. Expect noise from piling as bridge piers are constructed. Piling will continue through the construction season with a short pause to set bridge beams.

Hopkins

Hopkins Construction: Map 1 of 1

Shady Oak Road Station to Blake Road Station

Construction Overview: There are three stations in Hopkins: Shady Oak Road, Downtown Hopkins and Blake Road. Major structures in Hopkins include an LRT bridge over Excelsior and a regional trail underpass at Blake Road. In addition to LRT track construction there is also freight rail and regional trail work in the area. There are multiple LRT and freight railroad crossings at roadways.

Current activities to expect in this area:
• 8th Avenue South is closed at Excelsior Boulevard into June for roadwork. The westbound lanes of Excelsior Boulevard are closed between 9th Avenue and 5th Avenue for roadway reconstruction. See detour map.

• Crews are conducting earthwork for stormwater management and installing foundations for the Overhead Catenary System (OCS) poles between 11th Avenue South and 5th Avenue South.

• The construction of the regional trail underpass at Blake Road North is underway. Blake Road traffic has been reduced to one northbound lane between Excelsior Boulevard and 2nd Street N.E. while southbound Blake Road traffic is detoured at 2nd Street N.E. See detour map.

• Westbound Excelsior Boulevard is closed at Jackson Avenue. Traffic will remain detoured while crews advance the construction of the cantilevered structure for the LRT bridge over Excelsior Boulevard. See detour map.

**St. Louis Park**

**St. Louis Park Construction: Map 1 of 1**
Louisiana Avenue to Beltline Boulevard

Construction Overview: Like in Hopkins, the project includes the construction of LRT track, freight rail track, and the regional trail. There are also three stations in St. Louis Park: Louisiana Avenue, Wooddale Avenue and Beltline Boulevard. Structures in this area include LRT and freight rail bridges over Louisiana Avenue, a connection between freight lines, a pedestrian/trail underpass east of Louisiana Avenue, freight, LRT and trail bridges over Minnehaha Creek, a regional trail underpass at Wooddale Avenue, freight, LRT and trail bridges over Highway 100 and a regional trail bridge crossing over Beltline Boulevard.

Current activities to expect in this area:

- Louisiana Avenue is planned to reopen to vehicle traffic Friday, May 14, 2021 in the evening.
- Crews have begun earthwork at the Louisiana Avenue Station area. Expect increased hauling activities along Oxford Street between Louisiana Avenue and Edgewood Avenue.
- Crews will be drilling and pouring concrete for pier protection foundations at the MN&S Spur bridge. Extended hours are anticipated the evening of Friday, May 14.
Chowen Avenue to Cedar Lake Parkway

Construction Overview: In addition to the West Lake Street Station, crews will be reconstructing the Chowen/Abbott roadway connection. The LRT tunnel is being constructed in this area, running between the West Lake Street Station and the Cedar Lake Channel. To complete work in this area there is also freight rail infrastructure and trail facilities.

Current activities to expect in this area:

- Private development work is occurring next to Southwest LRT construction along Abbott and Chowen Avenues. The private developer is piling in the area, which will be ongoing this summer. They are also conducting utility work along Abbott and Chowen Avenues adjacent to the rail corridor. By the end of May, the developer will be closing this section of road to traffic. The closure will then transition into Southwest work.
• Sheeting installation for the West Lake Street Station using a vibratory hammer is ongoing and expected to last until the week of May 17. Excavation activities to follow.

• Excavation activities continue for the Kenilworth LRT Tunnel, progressing in the direction of Cedar Lake Parkway. Continue to expect construction equipment hauling materials through the corridor. As part of this work, divers continue to inspect the excavation below the water line during the extended hours of 6:00 PM and 8:00 PM on weekdays. The next tremie pour is anticipated to occur near the end of May.

Minneapolis Construction: Map 2 of 5

Cedar Lake Parkway to Burnham Road

Construction Overview: The LRT tunnel continues in this segment. Other elements include the construction of retaining walls (complete), and freight, LRT and trail bridges over the Cedar Lake Channel.

Current activities to expect in this area:
• Truck traffic and noise from moving materials to and from laydown areas.
• Construction of the LRT bridge at the Cedar Lake Channel continues with concrete and deck work throughout the summer.

Minneapolis Construction: Map 3 of 5

Burnham Road to Bryn Mawr Station

Construction Overview: In addition to the LRT, freight rail and trail construction, this area has two stations: West 21st Street and Bryn Mawr. The Bryn Mawr Station includes a pedestrian bridge that will extend over the freight tracks from the bluffs to the station platform.

Current activities to expect in this area:
• Truck traffic and noise from moving materials to and from laydown areas.
• Work on the 21st Street Station has resumed starting with excavation and concrete work. The West 21st Street Station will be under construction throughout 2021.

Minneapolis Construction: Map 4 of 5

Bryn Mawr Station to Bassett Creek Valley Station Area

Construction Overview: There are two stations serving residents in this area; Bryn Mawr Station and the Bassett Creek Valley Station. In addition, area construction includes LRT track, trails and the corridor protection wall.

Current activities to expect in this area:

• Truck traffic and noise from moving materials to and from Linden Yards.
• Concrete production in Linden Yards.
• Pile driving continues near Van White Boulevard for the new Luce Line Trail bridge. The old bridge that connects the Luce Line Regional Trail between Bryn Mawr Meadows Park and the Cedar Lake Regional Trail is scheduled to be demolished in June. More details to follow.

Minneapolis Construction: Map 5 of 5

Glenwood Avenue to Target Field Station

Construction Overview: LRT will cross a new Glenwood Avenue bridge at the roadway grade. To make that happen three bridges need to be constructed, freight rail shifted, and extensive retaining walls built. This area will see the development of the Royalston Avenue/Farmer’s Market Station, an LRT bridge crossing over North 5th Avenue and North 7th Street and LRT connecting to the Target Field Station. The Holden/Royalston/Border roadway loop will also be reconstructed with improvements.

Current activities to expect in this area:
• Construction activities to advance the LRT bridge at Glenwood Avenue continues. High-vibration sheeting installation and pile-driving will be ongoing in this area for most of the summer. Glenwood Avenue between Lyndale Avenue North and North 12th Street remains closed. See detour map here.
• Saturday work is expected in the freight rail corridor between Glenwood and Highway 94.
• Along Border Avenue and Holden Street, expect traffic lane and parking impacts as multiple utility companies perform relocation work

Regional Trails

Opus Area in Minnetonka

• Various trails within the Opus area are closed as crews work to advance many project elements.

Minnesota River Bluffs Regional Trail

The Minnesota River Bluffs Regional Trail in Hopkins is closed between Shady Oak Road and 5th Avenue South. See detour map here.

• The section between Shady Oak Road and 11th Avenue South is closed due to storm sewer construction activities. This portion of the trail is closed until 2022.
• The section between 11th Avenue South and 5th Avenue South is closed 2022.

South Cedar Lake LRT Trail

The South Cedar Lake Trail from just east of the North Cedar Lake Trail connection in Hopkins to France Avenue in St. Louis Park is closed until 2022. The South Cedar Lake Trail will remain open between France Avenue in St. Louis Park and Kenilworth Trail/Midtown Greenway intersection in Minneapolis. The Midtown Greenway will remain open. Currently, cross streets remain open to automobiles, bikers and pedestrians. See detour maps here.

Kenilworth Trail Closure

The Kenilworth Trail is closed in Minneapolis at the intersection with the Midtown Greenway to just south of West 21st Street. We are currently assessing the tunnel schedule which impacts the opening of this trail segment and we will provide an update when the schedule is known. Access for automobiles, bikers and pedestrians remains open at Cedar Lake Parkway and at West 21st Street. See detour map here.

North Cedar Lake Trail in Minneapolis
The North Cedar Lake Trail in Minneapolis from Linden Yards located west of Van White Boulevard to east of Royalston Avenue is now anticipated to be closed until 2022. See detour maps here.

Please note, construction vehicles cross the trail as they enter and exit staging areas. Construction vehicles yield to trail users but please be aware that you may encounter construction traffic in this area.

SouthWest Transit Station Pedestrian Detour in Eden Prairie
Flying Cloud Drive & Highway 494 Ramps in Eden Prairie
Opus Area Detours in Minnetonka: Red and Yellow Circles
Smetana Road in Minnetonka

Smetana Road closed
Minnesota River Bluff Trail from Shady Oak Road to 5th Avenue Detour

Blake Road in Hopkins
Glenwood Avenue Detour in Minneapolis

Vehicle Detour

Glenwood Ave CLOSED until Summer 2021

Pedestrian Detour

Local Access to Businesses
Open During Construction