Tree restoration
Tree restoration is scheduled to continue this week. Crews have marked where the trees are to be planted and the type of tree to be planted with a wooden stake (see image). Crews anticipate completing tree restoration this week.

Grass, bush, and other landscaping restoration
Crews will be laying sod and grass seed this week and next week. Sod will be used on residential properties and the adjacent right-of-way. Grass seed will be placed on public land. Crews are responsible for watering the new grass for one month after the grass is planted to make sure it takes root.

Restoration of bushes, plants, and other landscaping is expected to begin later this month. Crews will work with residents to coordinate this landscaping with sod installation.

Jewell Park restoration
Restoration at Jewell Park has begun and is expected to be complete by mid-June.

Road restoration
Road restoration will continue throughout May. If you see crews in your area, please drive with caution. We want you and our crews to stay safe during restoration.

Stay informed
For more information, to sign up for project e-mail/text updates, or to view past project updates, visit the project website. For questions and comments about the project, email: Info@BrooklynParkChamplinSewerRehabilitation.com or call our project hotline: (763) 392-3407.