Chanhassen Interceptor Rehabilitation Project
Construction Update February 28, 2020
Issue 4

Please note: The construction timeline is subject to change pending weather conditions and ongoing coordination efforts with various contractors and agencies working in the project area.

Activity Update
Work continues on Site 1. Directional drilling under Galpin Boulevard near Wynsong Lane will occur over the next few days for the temporary pipe installation.

Crews continue to install the pump pit and temporary conveyance pipe system which will be used to pump the sewer flow around the work area.

The pipe lining for the city sewer line behind Majestic Way and Windmill Drive is expected to begin late next week.

Temporary Conveyance System to Start Week of March 9th
The temporary conveyance system is anticipated to become operational the week of March 9th. Once activated, pumps will run continuously to maintain sewer service. While the pumps will be enclosed to mitigate the noise, additional noise and nighttime lighting near the pump pit site is expected. The temporary conveyance system will be monitored 24-7 and visual inspections will occur daily. It is anticipated that the system will be active until May.

Once the temporary conveyance system is activated, the Site 1 pipe lining will be installed. Sewer maintenance holes will be repaired or replaced as necessary along the way.

Stay Informed
If you have any questions or concerns about this project, please contact us.
Phone: 952.491.6499
Email: info@chaninterceptorrehab.com
Web: www.metrocouncil.org/sewerconstruction/chaninterceptorrehab