Please note: The construction timeline is subject to change pending weather conditions and ongoing coordination efforts with various contractors and agencies working in the project area.

Activity Update
Construction on this project continues. For Site 1, the temporary conveyance system testing is complete. The sewer lining will be installed in sections, with the staging area moving from south to north weekly along the temporary access road. Crews will be working 24-7 during lining installation. The temporary conveyance system will be operational weekdays and shut down over the weekends.

Site 1 sewer lining activities are anticipated to be complete by Memorial Day with site restoration to follow.

Stay Informed
If you have any questions or concerns about this project, please contact us.
Phone: 952.491.6499
Email: info@chaninterceptorrehab.com
Web: www.metrocouncil.org/sewerconstruction/chaninterceptorrehab