Final restoration delayed due to high-water levels

Crews have completed most of the restoration work, but due to the high-water levels near the river, final restoration and clean up activities have been postponed. Once the water levels go down, we will seed the area behind the lift station and complete the final touch-up activities. Final restoration work is anticipated to be completed by fall 2019.

Project Contacts

Tom Buchal, Principal Contract Administrator
651-955-3561
Thomas.Buchal@metc.state.mn.us

Michael Villari, Project Manager
651-602-4521
Michael.Villari@metc.state.mn.us

SIGN UP FOR PROJECT UPDATES

Have updates delivered directly to your email or phone! Visit us online at:
www.metrocouncil.org/sewerconstruction/chaska-inspection

And enter your information. When we update the website, you'll be the first to know.