Look-ahead for Upcoming Construction Activities

Construction of the new wastewater lift station near the intersection of Brockton Lane and Bass Lake Road stayed on-schedule through the winter months and crews are scheduled to finish the lift station this June.

We wanted to provide you with quick a look-ahead for upcoming activities that will be occurring in the coming months for the Corcoran Lift Station:

- March – April: Install pumps, control panel and electrical components
- April – May: Commission and test the new wastewater lift station
- May – June: Restore the lift station construction site

As a reminder, no above-ground building is needed due to the small size of this facility. The only visible structures once complete will be the control panels and an emergency generator.

Crews will continue to monitor the temporary wastewater conveyance, which will remain in service until the new lift station is commissioned this April.