## RECENT COMPLETED WORK

- Contractor replaced and commissioned the new alkaline odor control panel and chemical feed pumps.

## WORK IN PROGRESS

- Contractor is working on installing new ash and lime kiln dust piping in the tunnels in between SMB and 408.
- Contractor is working on installing cake piping and cake valves in SMB.
- Contractor is working on installing BF08 vent reroute piping in 408.
- Contractor is working on installing electrical controls for sludge storage improvements.

## UPCOMING WORK

- Contractor will be sending the auxiliary condensers back to the manufacturer for additional tube supports.
- Contractor will be replacing sections of sludge storage air piping and installing the air purge blower.
- Contractor will be taking down first incinerator train in January of 2021.

## SCHEDULE

<table>
<thead>
<tr>
<th>2016</th>
<th>2017</th>
<th>2020</th>
<th>2023</th>
</tr>
</thead>
<tbody>
<tr>
<td>Planning</td>
<td>Design</td>
<td>Construction</td>
<td></td>
</tr>
</tbody>
</table>

## Project Contacts

**Project Manager**
Stephen Norton  
(651) 602-1551  
Stephen.Norton@metc.state.mn.us

**Principal Contract Administrator**
Richard Hjelle  
(651) 602-8909  
Richard.Hjelle@metc.state.mn.us