Major construction activities on CR 44 have wrapped up for the winter. There will still be periodic activities that occur along CR 44 this winter as the weather permits. Some of these activities will require lane closures/shifts and narrowing of lanes while crews are working.

Activities for the month of December

CR 44 between Sinclair Rd and Shady Ln:

- Crews will remove the aboveground temporary conveyance pipes as the weather permits.
  - Temporary conveyance pipes that have been buried under intersections will remain in place until next spring.
  - Temporary conveyance pipes that have been buried under driveways will be temporarily patched with gravel over the winter after the pipe has been removed. These driveways will be permanently restored next spring.
- Weather permitting, crews will continue installing guardrail along select areas of CR 44. Crews will continue site clean up and winter stabilization activities as the weather permits

If you are traveling through the area, please watch for posted signs, construction workers and materials/equipment.

Construction activities are subject to change due to weather and other unforeseen impacts.

Contact us

Contact us with questions or concerns at any time during the project.

Email: MCESMound@zanassoc.com
Hotline: 952-222-3912
Web: www.metrocouncil.org/sewerconstruction/mound-CR44

SIGN UP FOR PROJECT UPDATES

Have updates delivered directly to your email or phone! Visit us online at:

www.metrocouncil.org/sewerconstruction/mound-CR44

And enter your information. When we update the website, you'll be the first to know.