By the end of the day today (Wednesday, July 3), crews will have the project site cleaned up for the holiday weekend. Work resumes Monday, July 8.

Activities for the week of July 8

- **Westedge Blvd/CR 44 between Halstead Ln and Sinclair Rd:**
  - New
    - Crews will be paving the final layer of asphalt between Halstead Rd and Bartlett Blvd/CR 110. Please expect lane closures/shifts and delays.
    - Intersections and driveways off Westedge Blvd will have temporary access restrictions as crews pave through the area.
  - Ongoing
    - Crews continue prepping, seeding, and watering areas along the boulevard.

- **CR 44 at Halstead Bay Bridge:**
  - Crews continue working on connections to the pipe under the channel. Final connections to new sewer pipe under CR 44 will occur later this year.

- **CR 44 between Halstead Bay Bridge and Shady Ln:**
  - New
    - Crews will resume setting up temporary aboveground wastewater conveyance pipes from just south of Loring Dr to approximately a quarter mile north. Short-term road restrictions will occur at intersections and driveways off CR 44, where crews will bury the pipe. Residents will receive notification in advance and staff on site will help coordinate access.
  - Ongoing
    - **CR 44 is closed to traffic** between just south of Loring Dr and Shady Ln. Residents have been notified of temporary access routes.
    - Crews continue installing underground utility pipes between just south of Loring Dr and Maple Forest. Access will change as crews move north; please remember to check the directional signs at your neighborhood entrances.
    - Crews also continue rebuilding the road between Stonebridge Rd and Shady Ln and will move north following the underground pipe installation crew. By the end of the week CR 44 will be reopened with gravel surface to local traffic between Lakeview Rd and Hwy 7.
• **Lake Minnetonka Regional Park:**
  - Access to the boat launch will be restricted to one lane from 7-11 a.m. on Monday, July 8 for crews to complete the final layer of asphalt paving in the park. If you need access to the launch, have an extra-wide boat/trailer, and/or want to coordinate with the project team ahead of time, please call 952-222-3912.

• **Along Hwy 7 between Merrywood Ln and Virginia Dr:**
  - Crews continue site cleanup.

If you live in the area and need to drive by locations where crews are working, be aware that there may be lane shifts or lane closures. During lane closures, flaggers will direct traffic around the work for one direction at a time as needed.

**For your safety, the safety of neighborhood residents and our workers,** please slow down and allow extra travel time around the area.

*Construction activities are subject to change due to weather, schedule, and unforeseen impacts.*

---

**Contact us**

Contact us with questions or concerns at any time during the project.

Email: [MCESMound@zanassoc.com](mailto:MCESMound@zanassoc.com)
Hotline: 952-222-3912
Web: [www.metrocouncil.org/sewerconstruction/mound-CR44](http://www.metrocouncil.org/sewerconstruction/mound-CR44)

---

**SIGN UP FOR PROJECT UPDATES**

Have updates delivered directly to your email or phone! Visit us online at: [www.metrocouncil.org/sewerconstruction/mound-CR44](http://www.metrocouncil.org/sewerconstruction/mound-CR44)

And enter your information. When we update the website, you'll be the first to know.