Crews will have the project site cleaned up for the holiday weekend by 6 p.m. on Wednesday, November 27. Work resumes Monday, December 2.

**Activities for the week of November 25**

**CR 44 between Halstead Ln and Sinclair Rd:**
- Site clean up and winter stabilization activities continue.

**CR 44 between Sinclair Rd and Shady Ln:**
- Crews will begin paving on CR 44/Westedge Blvd between Sinclair Rd and Shady Ln. This work will take 2-3 days to complete and will require lane closures on CR 44; flaggers will direct traffic around the work as needed. There will be periodic short-term delays from 7 a.m. to 6 p.m. while crews are working. Staff on site will help coordinate access during the work.
- Crews will begin installing guardrail along select areas of CR 44.
- Crews will begin site clean up and winter stabilization activities.

**Emergency Access**

Emergency service providers are updated daily regarding access routes during construction. Our crews on site will also be available to provide access assistance as needed.

*If you live in the construction zone, please remember to drive slowly and give yourself extra travel time in case there are delays due to lane closures or equipment being moved.*

*Construction activities are subject to change due to weather, schedule, and unforeseen impacts.*