Dale Street Site
Two gullies that formed in Villa Park between the baseball field and the trail will be stabilized in July. Final restoration work including final grading, seeding, and paving is also expected to occur in July. Once this work is complete, all construction materials and equipment will be removed from the project area.

Avon Street Site
Crews will continue minor interior work on the MCES meter station through July. Final paving near the intersection of Avon Street and County Road D will occur on July 8. During this time, the intersection will be closed and crews will have a posted detour.

Galtier Street
Final restoration work is complete in this area. Erosion control will be removed after vegetation is established. Remaining work includes minor repair work at the MCES meter station.

Troseth Road
Construction and final restoration is complete. Erosion control will be removed after vegetation is established.

Stay Informed
For more information, to sign up for project e-mail/text updates, or to view past project updates visit the project website. For questions and comments about the project, email info@rosevillesewer.com or call our project hotline: 651.815.4905.