
Business Advisory Committee

1

December 12, 2017



Today’s Topics
• Bassett Creek Storm Sewer 

Construction Update
• 90% Design Plans and Next 

Steps
• Station Design: 63rd & Bass 

Lake Road
• 2018 BAC Meeting Schedule
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Bassett Creek Storm Sewer
Construction Update
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Bassett Creek Storm Sewer Construction



Bassett Creek Storm Sewer
• Over a year of coordination with project partners 

proves successful!
§ Coordination of work and traffic control

o MnDOT, County, City, MC Environmental Services
§ Public outreach and media campaign

o Mobile friendly web mapping tool
o Construction video
o Community radio/newspapers
o Door-knocking
o Neighborhood meetings
o Twitter
o Press release
o Email blasts
o Variable message signs
o Project newsletter



October 10 Open House



Bassett Creek Storm Sewer
• Contractor began mobilization week of Oct 23
• 12 day closure of Olson Memorial Highway (OMH) 

began Oct 30 after morning rush hour
• Contractor worked 24 hour days during closure
• OMH back open to traffic on Nov 11 
• Connection to south end tunnel will take place over 

the winter
• Restoration Spring 2018
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Road Closure 10/30 @ 9:00 am



9

Excavation Begins 10/30 @ 9:01 am
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Pavement Removal
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Tunnel Excavation
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North End Tunnel Connection 
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Bassett Creek Storm Sewer Connection
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Night Work
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Moving Iron
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Box Tunnel Placement
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New Tunnel (Lt) / Old Tunnel (Rt)
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Bypass Connection Points
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Installed Pipe Sections
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Winter Work
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Pedestrian Access
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Paving
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Insert road open slide
Include MetC bus

Buses and Traffic Back on OMH: November 11
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Opening Storm Tunnel on South Side



25

Insert

South Tunnel Connection Point



26

Insert

Removing Top of Sanitary Pipe
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90% Design Plans and Next Steps
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• Civil 1: Target Field Station 
thru CSAH 81 flyover bridge

• Civil 2: Jolly Lane to 
Operations & Maintenance 
Facility

• Packages include: 
§ Roadway, bridges, retaining walls
§ Utilities
§ LRT guideway
§ Freight rail
§ Stations
§ Park-and-rides 

Civil 2

Civil 1

Civil Construction Packages
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90% Design Plans
• Civil 1 and Civil 2 completed and delivered on 

November 17, 2017
• Civil plans have been shared with project partners for 

review and comment
• Comments will be addressed and changes will be 

included in final plans
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90% Design Plans
• Mid-December:
§ Civil 90% specifications due
§ 90% Systems and OMF plans due

• Mid-January: Systems and OMF 90% specifications 
due
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Q1 2018 Design Activities
• Olson Memorial Highway design advancement 
§ Median landscape and signage design
§ Detail storm water design
§ Private utility coordination
§ TPSS Screening 

• West Broadway design advancement 
§ Landscape and signage design
§ Detail storm water design
§ Private utility coordination

• Oak Grove Parkway parking structure
• Advanced Design Packages
§ Floodplain mitigation/MCES forcemain
§ Theodore Parkway Bridge
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Q1 2018 Design Activities 
• Freight Rail Corridor
§ Document current design assumptions for negotiations team
§ Document BNSF impact mitigation
§ Design support during negotiations
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Station Design Advancement:
63rd Avenue & Bass Lake Road
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Station Design Advancement
• 63rd Avenue Station
§ Access via elevator/stair tower and from at-grade entrance, 

both serving existing park and ride

• Bass Lake Road Station
§ Access via surface park and ride and from at-grade entrance 

at Bass Lake Road



63rd Avenue Station



63rd Avenue Station

Looking northwest



63rd Avenue Station

Looking northwest



63rd Avenue Station

Looking north



63rd Avenue Station

Looking southeast



63rd Avenue Station

Looking southeast



Bass Lake Road Station



Bass Lake Road Station

Looking south



Bass Lake Road Station

Looking northwest



Bass Lake Road Station

Looking south
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2018 BAC Meeting Schedule
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2018 Meeting Schedule
• Monthly, Tuesday before CMC meeting: 8:00–9:00 AM
• Held at Blue Line LRT Extension Project Office:
§ January 9
§ February 6
§ March 6
§ April 10
§ May 8
§ June 12
§ July 10
§ August 7
§ September 11
§ October 9
§ November 6
§ December 11



More Information

Website: BlueLineExt.org
Email: BlueLineExt@metrotransit.org
Twitter: @BlueLineExt
47

mailto:BlueLineExt@metrotransit.org
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