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Corridor Management Committee

January 4, 2017
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Today’s Topics

• Chair’s Update
• Project Readiness Update
• Construction Outreach and 

Communications Overview
• 2017 Meeting Schedule 
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Chair’s Update
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Contractor Open House



5

5

Project Readiness Update
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2016 Major Project Milestones Achieved

• July: FTA issued Final EIS Record of Decision
• Aug: Met Council
 Secured full local funding commitment of $928.8 million
 Determined Final EIS adequate
 Applied for Entry into Engineering 

• Sept: SPO began a major hiring initiative to fill 71 
positions in preparation for construction

• Oct: Met Council approved LRV contract award
• Dec: FTA approved Entry into Engineering and Met 

Council issued Limited Notice to Proceed for LRV 
contract
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Major Project Milestones
Element Timeframe
Complete Civil Construction Package January 2017 
Complete Systems Construction Package March 2017
Complete OMF Construction Package May 2017
Anticipated Start of Civil Construction Q3 2017
Anticipated Start of Systems Construction Q3 2017
Anticipated Start of OMF Construction Q3 2017
Full Funding Grant Agreement Mid 2017
Heavy Construction 2017-2020
Revenue Service 2021
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Great Minds DBE & Workforce 
Construction Workshop
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Great Minds Workshop: Jan 10
• Discuss lessons learned from 

previous projects
• Brainstorm new ways to 

attract/retain Women and 
Minority Owned small 
businesses

• Develop innovative ways to 
achieving a diverse 
workforce

• Develop cooperative action 
plans

• Recruit volunteers for 
DBE/AA Joint Committee
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Joint DBE/Workforce Oversight 
Committee
• Membership to be 

identified from Great 
Minds participants

• Monthly contractor 
reporting on achievement
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Construction Outreach and 
Communications Overview
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Construction Outreach/Communication Plan
• Includes lessons learned/feedback from Blue and 

Green Lines
• Incorporates best practices from national, large-scale 

public works projects
• Developed in conjunction with SWLRT advisory 

committees 
• Ensures clear, consistent project information 

throughout construction
• Describes methods/techniques to inform the public
• Includes metrics/evaluation
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Construction Outreach/Communications
• Best practices:
 Outreach coordinators
 Construction information 

workgroups
 24-hour construction hotline
 Property/business owners 

meetings 
 Public open houses/meetings
 Construction tours
 Neighborhood updates
 Social media/website/media
 Weekly construction updates
 Signage
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• Construction cameras
• Construction tours
• Social media
• Mobile-friendly web 

tool

New Tools



1515

Construction Communications
• Signage
 Project sponsorship boards
 Detours
 Variable message signs
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Construction Communications
• Website
 General construction information
 Web-tool: updated Fridays with the upcoming week’s 

construction activities
• Information “pushed” using other formats
 Twitter
 GovDelivery weekly emails
 Text alerts
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Construction Web Tool Overview
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Construction Web Tool Overview
• Identifies location and impacts of construction 

activities
• Classifies into 3 types of alerts
 Green square = Construction activity in the area, no 

impact to travel or access
 Yellow triangle = Partial closure
 Red dot = Full closure
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Full Website
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Full Website Map
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Mobile Friendly Web Tool
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Next Steps

Q1
2017

• Present construction outreach/communications plan  to  
advisory committees and city councils

• Test tool with focus group, modify per feedback 
• Launch construction outreach campaign
• Initiate sign up campaign #1

Q2 
2017

• Host community construction open houses
• Web-tools goes “live” 2 weeks prior to utility 

construction start

Q3
2017

• Initiate sign up campaign #2
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2017 CMC Meeting Schedule
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2017 CMC Meeting Schedule 
• First Wednesday of month 10:00 - 11:30 AM
• Tentative dates reserved at St. Louis Park City Hall
 March 1
 April 5
 May 3
 June 7
 July 5
 August 2
 September 6
 October 4
 November 1
 December 6
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More Information 
• Online: 
www.SWLRT.org

• Email: 
SWLRT@metrotransit.org

• Twitter:
www.twitter.com/southwestlrt

http://www.swlrt.org/
mailto:SWLRT@metrotransit.org
http://www.twitter.com/southwestlrt
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