
Solar-for-Vouchers

Technical Assistance Program



What is the "Solar-for-Vouchers" Pilot Program?





Why did we develop this pilot?

Thrive MSP 2040 Outcomes


- Equity
- Sustainability

Metropolitan Council Strategic Plan Priorities

- Housing
- Sustainability



How does the program work?





12/15/2021 metrocouncil.org

Goals of the Program



Enroll 5-10 landlords




Provide 75-100 units to voucherholders



Enroll 2-3 solar developers



How did we generate interest in the program?



Strategic Communications Plan













Impact of our marketing efforts

We generated statewide and national interest





BLOOMINGTON

MINNESOTA

















Great interest from landlords and solar developers

	Expressed Interest (attended sessions, phone call, email)	Applied to Program	Enrolled in Program
Landlords	50+	12	5
Solar Developers	10+	2	2



What happened between interest and enrollment?



Ineligible applicants



Program realignment due to surprise demand and interest



Timing



First Year Program Outcomes

Goal	Outcome	
Enroll 5-10 landlords in pilot program	Enrolled 5 landlords	
Provide 75-100 housing choice voucher units	29 Potential units added	
Enroll 2-3 solar developers in pilot program	Enrolled 2 solar developers	



Where should we go from the Pilot?

Met Council

Met Council

Clean Energy Resource Teams

Responsible Actor

Recruit & Enroll

Administer RFQ

Site Visits & Contract TA

Primary Tasks

Enroll in Housing Voucher Program

Backend Tracking & Evaluation



Option 1: Metro-Wide

Non-Profit Partner

Met Council

Clean Energy Resource Teams

Responsible Actor

Recruit & Enroll

Administer RFQ

Site Visits & Contract TA

Primary Tasks

Enroll in Housing Voucher Program

Backend Tracking & Evaluation



Option 2: Statewide

Non-Profit Partner

Non-Profit
Partner
& Met Council

Clean Energy Resource Teams

Responsible Actor

Recruit & Enroll

Administer RFQ

Site Visits & Contract TA


Primary Tasks

Enroll in Housing Voucher Program

Backend Tracking & Evaluation



What are our next steps?



Incorporate lessons learned into program design



Identify new partners for larger rollout



Promote results and lessons learned from pilot



For more information

Cameran J. Bailey, Senior Planner cameran.bailey@metc.state.mn.us

Baris Gumus-Dawes, Senior Researcher ZehraBaris.Gumus-Dawes@metc.state.mn.us

