

Business Item 2019-358 SW: Maple Plain, Medina and Independence Improvements

Tim Wedin, Assistant Manager, Interceptor Engineering
Technical Services


Environment Committee: December 10, 2019



Project Drivers

- Loretto Wastewater Treatment Plan Permit Status
- System upgrades required
- Improve system reliability

Project Area



Project Summary

- Install 2,000 linear feet (LF) of 15-inch gravity pipe and 8 new manholes at County Road 19
- Install a new meter structure at Independence pump station Number 5
- Make upgrades to lift station L-63 to carry additional flow from the City of Loretto and to improve system reliability

Communications Activities and Plan

Design Phase:

- Construction Cooperative agreements with Cities of Loretto, Medina, and Independence
- Temporary construction easements

Construction Phase: January 2020 to June 2021

- Neighborhood meeting
- Website updates and communication materials to residents and stakeholders on as-needed basis

Project Construction Schedule

TASKS	CONTRACT DATES
Bid Phase Activities	October 2019 to November 2019
Contractor Bid Award	December 2019
Contractor Notice to Proceed	January 2020
Construction Start	February 2020
Substantial Completion	December 2020
Construction Completion	July 2021

Bid Summary

- Engineer's Estimate \$2,226,082.10
- Four bids received ranged from \$2,739,619.19 to \$3,103,347.00.
- Disadvantaged Business Participation
Goals:15%
- Meyer Contracting
 - Low responsive, responsible bid \$2,739,619.19.
 - Met Metropolitan Council Underutilized Business (MCUB) participation goals

Proposed Action

That the Metropolitan Council authorize the Regional Administrator to award and execute a construction Contract 19P258, for Maple Plain, Medina and Independence Improvements, MCES Project No. 808100 with Meyer Contracting for their low responsive, responsible bid of \$2,739,619.19.

Questions

Tim Wedin, Assistant Manager
Interceptor Engineering, Technical Services
651-602-4571

Timothy.Wedin@metc.state.mn.us