

Metropolitan Council

July 8, 2015



EDEN PRAIRIE | MINNETONKA | EDINA | HOPKINS | ST. LOUIS PARK | MINNEAPOLIS

SWLRT Corridor Management Committee (CMC) Recommendation

- End at Southwest Station
 - Delete Mitchell Station
 - Defer Eden Prairie Town Center Station
- Cost estimate of \$1.744B
- Projected 2040 average weekday ridership of 34,000
- Financial commitments from county, cities and other project partners to fill the local match gap by July 31



CMC Scope Recommendation

Informed by

- Project partner meetings focused on cost reduction while maintaining a competitive project
- Community and Business Advisory Committees input developed through additional meetings



CMC Scope Recommendation (cont.)

- Reduce station furnishings by 50%
- Reduce station art by 100%
- Reduce landscaping by 75%
- Reduce light rail vehicles by 5
- Reduce OMF storage space to 30 LRVs
- Track modifications at Shady Oak Station
- OMF and loop track modifications and value engineering
- Finance Charge



Station, Park and Ride Recommendation

Stations	Delete Mitchell, Defer Eden Prairie Town Center		
Park and Rides	Delete	Mitchell	
	Defer	Eden Prairie Town Center	
	Decrease Spaces and Convert to Surface Lots	Beltline, Blake	
	Decrease Spaces	Downtown Hopkins, Opus, Golden Triangle	
	Unchanged	Southwest	
	Increase Spaces	Louisiana, Shady Oak	
Total Park and Ride Spaces	2,487 (reduction of 1,317 spaces)		
Ridership (2040)	34,000		
CEI	\$9.37		
EDEN PRAIRIE MINNETONKA EDIN	NA HOPKINS ST. LOUIS PARK MINNEAPOLIS	Green Line LRT Extension	


Project Funding Sources

Established Funding Sources			
Counties Transit Improvement Board		\$496M (committed)	
Hennepin Co. Regional Railroad Authority		\$165M(committed)	
State		\$14M (committed)	
Federal		50% total project funding	
Other Local Funding Sources			
Metropolitan Council	\$13 million MVST reserves (committed)		
In-kind	Land estimated at \$30M		
Local Partners	Hennepin Co. Environmental Response Fund: \$5M (committed) Hopkins \$0.5M (committed) Cities pledges: \$9.5M HCRRA/HRA/Hennepin Co.: \$3M		

EDEN PRAIRIE | MINNETONKA | EDINA | HOPKINS | ST. LOUIS PARK | MINNEAPOLIS



Local Funding Gap for CMC Scope Recommendation



\$25 Million Local Funding Gap (\$ millions)

Cities Pledges

Hennepin Co. Environmental Response Fund (committed)

Eden Prairie

Other Local Sources

Hopkins (committed)



EDEN PRAIRIE | MINNETONKA | EDINA | HOPKINS | ST. LOUIS PARK | MINNEAPOLIS

Summary

- Reduces cost by \$250 million
- Retains
 - 15 of 17 of stations constructed with intent to build Eden Prairie Town Center Station in the future
 - 94% of ridership
 - 90% of corridor length
 - 96% of jobs in the corridor served
- Connects LRT to existing SouthWest Station transit hub



Recommendation

- End at Southwest Station
 - Delete Mitchell Station
 - Defer Eden Prairie Town Center Station
- Cost estimate of \$1.744B
- Projected 2040 average weekday ridership of 34,000



More Information

Online:

www.SWLRT.org

Email: <u>SWLRT@metrotransit.org</u>

Twitter:

www.twitter.com/southwestlrt

