

# 35W @ 94 Downtown to Crosstown Project Update



## 35W @ 94

- 5 year project
- Phase 1 started Aug 2017
- Completion fall of 2021

### Transit Advantages

- MnPass lane both directions 26<sup>th</sup> St S to 46<sup>th</sup> St S
- Transit only advantage in/out of DT
- 12<sup>th</sup> St ramp to begin Summer 2018
- Completion date TBD




## Construction of the I 35 W Lake Street Station



- Bridge Project schedule to begin June/July 2019

## Transforming a less than desirable bus stop into a destination

- Upgrading accessibility
- Improving customer amenities




- Lake St Station project scheduled to begin June of 2020
- Completion in September of 2021




## Current Progress

- TH 65 remains open into/out of DT
- Portland Ave Bridge closed scheduled to reopen Nov 9<sup>th</sup> due to unanticipated work bridge will remain closed to mid-Nov (Nov 14<sup>th</sup>)
- Rts 9 & 39 will return to regular routing at that time
- Rt 2 detour will be shortened from Chicago Ave to Portland Ave
- Franklin Ave Bridge work now through Spring/early Summer of 2018
- 31<sup>st</sup> St ramp to I-35W scheduled to reopen Nov 14<sup>th</sup>




## Upcoming progress

- 38<sup>th</sup> St Bridge scheduled to close late February, early March of 2018 post SBLII
- Closure to last approximately 150 calendar days.
- Route 23 will detour:  
  
Eastbound: Via 36<sup>th</sup> St E  
  
Westbound: Via 35<sup>th</sup> St E



## Stage II Transit Advantages while TH 65 Closed

- Project scheduled to begin Summer of 2018 lasting 180 Calendar days
- Transit Only exit/entrance I-35W to/from 31<sup>st</sup> ST
- Transit Only Lanes in Peak hours of direction of travel from 31<sup>st</sup> St E to DT:
  - AM: Park Ave
  - PM: Portland
- Reverse commute and all day service will route to/from Dt & 31<sup>st</sup> St:
  - AM: 1<sup>st</sup> St
  - PM: Blaisdell



For further information contact:

Jay Russell  
Assistant Manager of Street Operations  
612-349-7460

Bruce Otiso  
Transit Supervisor Lead  
612-418-1538