

DRAFT 2016-2019 TIP/STIP ADOPTION SCHEDULE  
All dates are in 2015

DATE	ITEM	ORGANIZATION	ACTION/TOPIC
March 19	TIP Schedule/Public input process	TAC – F&PC	<input type="checkbox"/> Review and accept TIP adoption schedule
April 1	TIP Schedule/Public input process	TAC	<input type="checkbox"/> TAC reviews TIP schedule, recommends to TAB
April 15 18	TIP Schedule/Public input process	TAB	<input type="checkbox"/> Reviews and adopts TIP schedule and public input process
May 14	Draft 2016-2019 TIP	MC Staff	<input type="checkbox"/> Email to TAC F&PC
May 21	Draft 2016-2019 TIP	TAC – F&PC	<input type="checkbox"/> MnDOT summary of elements and changes <input type="checkbox"/> Recommend to TAC
June 3	Draft 2016-2019 TIP	TAC	<input type="checkbox"/> Recommends to TAB for purpose of public comment period
June 17	Draft 2016-2019 TIP	TAB	<input type="checkbox"/> Adopts Draft TIP <input type="checkbox"/> MPCA letter of comment for air quality conformity included <input type="checkbox"/> Public comment period starts by 6/22
Aug 5	45 – day public comment period ends		
Aug 12	Prepare Public Comment Report Draft TIP revised to address public comment	MC and TAB staff prepares	<input type="checkbox"/> Email to TAB
August 19	Public Comment Report and Final TIP	TAB	<input type="checkbox"/> Adopts Public Comment Report and Final TIP and forwards to MC.
September 14	Final TIP	MC Transportation Committee	<input type="checkbox"/> Review and recommends to MC
September 23	Final TIP	Met Council	<input type="checkbox"/> Adopts, forwards to MnDOT & WisDOT w/ TIP checklist
September-October	Regional TIP is incorporated into State TIPs	MnDOT Central Office + WisDOT	<input type="checkbox"/> Forwarded to federal agencies
September-November	Conformity Determination by Federal Agencies	FHWA/FTA/EPA	<input type="checkbox"/> Reviews and Recommends Approval
November	STIP Approved	FHWA	<input type="checkbox"/> Approve STIP