Transportation Policy Plan and Regional Solicitation Combined Schedule – Current as of January 25, 2023

Task	Start	Due	Q1 2023				Q2 2023			Q3 2023			Q4 2023			Q1 2024			Q2 2024				Q3 2024			Q4 2024		
			Ja	an Fel	o Mai	r Aj	pr Ma	ay Ju	un	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Transportation Policy Plan	Dec 2021	Aug 2023																										
Goals and objectives	Dec 2022	Aug 2023																										
Policies and actions	July 2022	Nov 2023																										
Content development	Nov 2022	Nov 2023																										
Chapter review by TAC Planning	May 2023	Feb 2024																										
Public comment period	Mar 2024	Aug 2024																	ТАВ	MC								
Preparation & actions to adopt	Aug 2024	Oct 2024																										
2024 Regional Solicitation	Jan 2023	July 2024																										
Solicitation changes	Jan 2023	April 2023																										
Draft application and public comment	May 2023	June 2023					TA M																					
Application approval	July 2023	July 2023								AB/ MC																		
Data and technology	Mar 2023	Aug 2023																										
Applications and scoring	Sep 2023	Mar 2024																										
Funding scenarios	Jan 2024	July 2024																										
Project selection	July 2024	July 2024																				TAB/ MC						
Regional Solicitation Evaluation	July 2023	Dec 2026																										
Consultant project to review Solicitation	Jan 2023	Mar 2026																										
2026 Solicitation for projects in 2030 & 2031	July 2025	Dec 2026																										