

Bus Stop Improvements Program and the Ladders of Opportunity Grant

Metropolitan Council Transportation Committee March 9, 2015

Berry Farrington

Engineering and Facilities, Planning

Jill Hentges

Community Outreach and Engagement

Russ Adams

Alliance for Metropolitan Stability Community Engagement Team

metrotransit.org/ladders-of-opportunity







Goal: Create a better bus stop experience

Objectives


- Advancing *Thrive*'s Equity Outcome
- Engaging Communities
- Adding Shelters at New Locations
- Improving Pedestrian Access to Transit
- Improving Existing Shelters
- Replacing Aged Shelters
- Improving Transit Information







Program Components



Total funds: \$7.36 M






Improvements	Quantity	Focus
Transit Information Improvements	12,000+	Region-wide
Pedestrian Improvements ADA Pads: Crosswalk Upgrades: Sidewalk Replacements:	10 5 10	Ladders of Opportunity Focus neighborhoods [To serve communities of color and low income people]
New Shelter Installations:	150	Focus neighborhoods
New Light Installations:	144	Focus neighborhoods
New Heat Installations:	43	Focus neighborhoods
Existing Shelter Improvements (Light or Heat):	75	Focus neighborhoods
Community Identity Elements:	5	Focus neighborhoods
Shelter Replacements:	75 – 100	City of Minneapolis (aged advertising shelters)





Community Engagement Steering Committee







Status Update: October 2014-present

- 22 new shelters placed
- Coordination with City and County public works and planning departments
- Coordination with Metro Transit departments
- Work with FTA on environmental review process and to receive Ladders of Opportunity grant funds
- Transit information sign design and production
- Bus stop site assessments







Bus Stop Site Assessments

Constraints

- Narrow sidewalks and no boulevards = no space for shelters
- Site must accommodate the shelter footprint plus space for a clear sidewalk

Adjacent property owner needs







Schedule Original

		2014	ļ	2015														
Task	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May Jun	Jul	Aug	Sept Oct	Nov	Dec					
Government Approvals					•													
Site Assessment & Design										Δ								
Community Engagement																		
Easements																		
Shelter Delivery							7											
Install Shelters & Enhancemen	ts																	

Updated

		2014	2015										2016										
Task	Oct	Nov Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept Oct	Nov	/ Dec	Jan	Feb	Mar A	pr I	May Ju	n Ju	l Aug	Sept C	ct	Nov Dec
Government Approvals						•																	
Site Assessment & Design					Δ				4	Δ				7									
Community Engagement																							
Easements																							
Shelter Delivery					4	7											Δ						
Install Shelters																							





Questions?

Berry Farrington

Engineering and Facilities, Planning

Jill Hentges

Community Outreach and Engagement

Russ Adams

Alliance for Metropolitan Stability

Community Engagement Team

metrotransit.org/ladders-of-opportunity



