

35W@94: Downtown to Crosstown

Five Stages:

Stage 1: August 2017 to April 2018

Stage 2: May 2018 to October 2018

Stage 3: November 2018 to October 2019

Stage 4: November 2019 to October 2020

Stage 5: November 2020 to October 2021

Final Product Enhancements:

Improves Transit Service on I-35W and Lake St.


Lake Street Station that include Orange Line BRT Station

Transit Only ramp in/out of DT accessible via 12 STS

Provides better access into the Lake Street Business District

Improves accessibility, safety and mobility

Upgrades I-35W infrastructure



Stage One:

Mid Aug 2017 – April 2018

I-35W: Open to all lanes

I-94: Open to all lanes


TH 65: Open to all lanes

Stage 1 Current Closures:

- 5th Ave ramp to northbound I-35W & eastbound I-94
- Franklin Ave bridge scheduled for 9/11/17-spring of 2018 requiring the detour of route 2
- Portland Ave bridge scheduled for 9/11/17 for approximately 6weeks requiring a detour of the routes 9 & 39

Future Stage 1 closures:

- 11st ramp – spring of 2018
- 38th ST bridge spring of 2018 Rts 23 & 133



Stage Two


May 2018-Oct 2018

I-35W: Five lanes, three NB/2SB

I-94: EB all lanes open, WB two lanes

Stage Two Closures:

- TH 65
- NB I-35W to WB I-94 (flyover ramp)
- EB I-94 to SB I-35W
- 5th Ave S ramp to NB I-35W
- 4th Ave S & 5th Ave S
- 24th ST E Ped bridge
- 26th St E bridge May 2018
- I-35W exit & entrance onto 31st STE ER vehicles & Transit Only
- 35ST E SB & NB ramps
- 36ST E to SB I-35W ER vehicles only
- 40th ST Ped Bridge
- Impacts to transit are most severe in Stage Two





Stage 2 Bus Detour during the closure of TH 65

All Metro Transit Express Peak hour Routes:

Transit Only lanes:

Northbound: Park Ave

Southbound: Portland Ave

Between 31st St E & 14 St E.

No stops on detour

Reverse Commute and all day service that serve west of I-35W:

Share general traffic lanes with minor advantages:


Northbound: 1st Ave S

Southbound: Blaisdell

Between 31st St E & Grant/2Ave S

Inbound/Outbound stop on 31st ST E

No other stops on detour





David Hanson Assistant Director, Field Operations
(612) 349-7460