

# Northstar VMF Drop Table and Extra Track Contract 16P071 Amendment #1



Transportation Committee  
November 13, 2017  
Business Item 2017-252


Presented by:  
Kim Zlimen, P.E.  
Engineering & Facilities

# Northstar Drop Table and Extra Track Project

- Drop table
  - Efficiency
  - Safety
- New maintenance track
  - Additional interior space for storing and maintaining trains



# Northstar Drop Table and Extra Track Project



# Additional Design Services

- Deeper drop table pit
- Accommodations for wet conditions on the maintenance track



# Contract Amendment

Original Contract Value	\$ 449,463
Contract Amendment	<u>+ \$ 108,985</u>
<b>Amended Contract Value</b>	<b>\$ 558,448</b>

## Project Funding

Federal	\$ 3,280,000
RTC	\$ 820,000
<b>Total Funding:</b>	<b>\$ 4,100,000</b>

## Project Budget

Project / Construction Mgmt	\$ 200,000
Design and Support	\$ 560,000
Construction	\$ 3,340,000
<b>Total Costs:</b>	<b>\$ 4,100,000</b>

## Requested Action – Business Item 2017-252

That the Metropolitan Council authorize the Regional Administrator to execute an amendment to professional services Contract No. 16P071 with HNTB Corporation in the amount of \$108,985, and extend the contract termination date to December 31, 2019.

Kim Zlimen

[Kimberly.Zlimen@metrotransit.org](mailto:Kimberly.Zlimen@metrotransit.org)

612-349-7475