METRO Green Line and Blue Line Extensions

Delegation of Construction Change Order Authority

Transportation Committee

June 25, 2018



Proposed Council Action

- Authorize modifications to Metropolitan Council Procedure 3-3C Delegation of Procurement and Contract Authority, updating the delegations of change order authority to:
 - 1. Add the Green Line Extension and Blue Line Extension Light Rail Transit Projects, and
 - 2. To reflect updated position titles and maximum authority levels



Background

- Council Procedure 3-3C: Expenditures Section II.2.E. authorizes senior managers or their delegate to "Approve construction contract change orders.
- Section II.3 of the procedure includes special authorizations for approval of construction contract change orders for Hiawatha and Central Corridor Light Rail projects.



Proposed Modifications

Current Signature Delegation

	Maximum Approval/E
Authorized Individual or Entity	for Central Co
Metropolitan Council	over \$2,500,000
Metropolitan Council Regional Administrator	up to \$2,500,000
General Manager	up to \$1,000,000
CCPO Project Director	up to \$350,000
CCPO Deputy Project Director	up to \$200,000
CCPO Assistant Project Director	up to \$100,000
CCPO Construction Manager	up to \$50,000
CCPO Assistant Construction Manager	up to \$20,000
CCPO Council Authorized Representative	

Proposed Revision to Signature Delegation

Authorized Individual or Entity	Maximum Approval/Exect Green and Blue Line
Metropolitan Council	over \$2,500,000
Metropolitan Council Regional Administrator	up to \$2,500,000
General Manager	up to \$1,000,000
Program Director	up to \$500,000
Project Director	up to \$350,000
Deputy Project Director	up to \$250,000
Director of Construction	up to \$100,000
Assistant Director of Construction	up to \$50,000
Construction Manager	up to \$20,000
Council Authorized Representative	up to \$10,000

Execution Authority

ution Authority for Extensions



Executive Change Control Board (ECCB)

- Voting members: Metropolitan Council, Hennepin County and Hennepin County Regional Railroad Authority
- Change Orders of \$350,000 or greater require:
 - **ECCB** Approval
 - **Council or Council Delegate Approval**







Recommendation

 Approve updates to these delegations of change order authority for the Green Line Extension and Blue Line Extension Light Rail Transit Projects to reflect updated position titles and maximum authority levels.

