

35W @ 94 Downtown to Crosstown Project Update Stage III




2018 Bridge Construction Across 35W

Bridges across 35W	Demolished	Completed
40 th St Ped Bridge	X	Fall 2020
38 th St Bridge	X	X
28 th St Bridge	Fall 2018	
26 th St Bridge	X	Fall 2018
24 th St Ped Bridge	X	Fall 2021
Franklin Ave Bridge	X	X

Green – complete

Orange – under construction

Gray – work not started




Bridges in the 35W/94 Interchange

Bridges	Demolished	Completed
Braid bridge	X	Not replaced
Tunnel bridge	New	Fall 2018
Hwy 65 SB over 94	X	Fall 2018
Hwy 65 NB over 94	X	Summer 2019
35W NB to 94 WB	X	Fall 2021
12 th St Transit Bridge	New	Spring 2019

Orange – under construction

Red – demolished, not replaced



Lake Street Area Bridges


35W SB Bridges over	Demolished	Completed
Midtown Greenway	X	Summer 2019
Lake St	X	Summer 2019
31 st St	X	Summer 2019

35W North Bound over	Demolished	Completed
Midtown Greenway	Stage 5	
Lake St	Stage 5	
31 st St	Stage 5	

35W Transit St over	Demolished	Completed
Lake St	New	

Orange – under construction

Gray – work not started



Stage III

- 12th ST Ramp onto SB TH 65 Transit & Emergency Veh Only
- 26th St Bridge completion (westbound)
- 28th ST Bridge Demo (eastbound)



NB 35W to TH65 to downtown

- NB 35 W – one lane onto TH65 to DT beginning between 25th STE & 24th STE
- Three lanes remaining to NB 35W/EB I-94 (extra lane thru mid-summer 2019 Stage IV)
- TH65 Opens up to three lanes with 11th STS exit merging just north of 15th STE
- Two lanes remain to 11th STS
- One Lane to E Grant
- No further north access to DT via 5th AVS

12th ST Ramp to SB TH65 to SB 35W

- 12th St to Transit Only Ramp onto SB TH 65
- Transit Only lane merges onto SB 35W south of Franklin Ave from the east side of SB 35W
- 31st STS Ramp to SB 35 W closed
- SB 35 W remains two lanes to 46th ST

Stage 3 Service Updates

- Northbound buses will stay on detour via 31st STS to Park Ave or 1st Ave until reliable access via TH65 to 11th St has been confirmed
- Route 133 remains on Park & Portland
- Route 135 remains on 1st/Blaisdell
- December service changes
 - Southbound travel times will be reduced to reflect transit advantage
 - Due to low ridership, trips arriving downtown before 6am on many corridor routes will be discontinued

Upcoming Traffic Movements

- Sept 20th - 94 (EB & WB) closed for deck pour 10p-5a
- Sept 27th - 35W (NB & SB) closed for deck pour 10p-5a
- Oct 12th thru Oct 19th – WB 94 to SB 35W Closed (7day 24/7) closed for Stage II to Stage III traffic switch (tentative)
- Oct 19th thru Oct 22nd - 35 W (NB & SB) closed for Stage II to Stage III traffic switch (tentative) 10p-5a





David Hanson
Assistant Director Field Operations
(612) 349- 7460