



**SWLRT CHG Summary Description**

Contract	Change Order Number	Title	Summary Description	Final CHG Amount	Change in Contingency	Budgeted / Externally Funded	3.17.2022 Settlement Agreement Funded
<b>Project Name: Civil</b>							
Civil	0453	Handhole transitions for conduits into the Lighting Unit Pole Bases	Project-wide addition of handhole transitions for lighting unit pole bases to accommodate the limited pole inside diameter. (Part 2)	\$ 162,919.64	\$ 162,919.64	\$ -	\$ -
Civil	0739	Southwest Station Communication CAB-303 & Staff Restroom Modifications	Modifications to the staff restrooms at SouthWest Station to allow space and conduit and cable access for Communications Cabinet CAB-303. (Part 2)	\$ 44,669.78	\$ 44,669.78	\$ -	\$ -
Civil	0742	Phase 9C Blake Freight Shift Delay	In relation to the Blake Road freight shift, additional mobilization and demobilization required to accommodate revised Twin Cities & Western Railroad outage timing.	\$ 75,378.04	\$ 75,378.04	\$ -	\$ -
Civil	0826	Quantity Adjustment for Bid Item 200 Contaminated Soils (Daily Cover) and Bid Item 210 Contaminated Soils (Direct Cell)	Zero cost change to move funds from Bid Item 200 Contaminated Soils Disposal (Daily Cover) to 210 Contaminated Soils Disposal (Direct Cell).	\$ -	\$ -	\$ -	\$ -
Civil	0835	Shady Oak South Pond Dewatering & Associated Storm Sewer System	Dewatering for the Shady Oak South Pond. (Part 1)	\$ 290,000.00	\$ 290,000.00	\$ -	\$ -
Civil	0837	Increase Height of Two Light Bases Near Opus Station	Increase height of two light bases near Opus Station to match the final ditch grading and help the project maintain appropriate light coverage near a proposed drainage ditch (east of Opus Station).	\$ 2,454.57	\$ 2,454.57	\$ -	\$ -
<b>Total</b>				\$ 243,373,703.39	\$ 204,871,042.44	\$ 25,356,504.05	\$ 13,146,156.90
<b>Project Name: Franklin Operations and Maintenance Facility Modifications</b>							
<b>Total</b>				\$ 2,570,329.90	\$ 2,443,388.84	\$ 126,941.06	\$ -
<b>Project Name: OMF Building Demolition</b>							
<b>Total</b>				\$ (35,086.18)	\$ (35,086.18)	\$ -	\$ -
<b>Project Name: Systems and Tunnel Facilities</b>							
STF	0068	Fiber connection to data center provider OneNeck IT Solutions	Add new conduits from GLE alignment near Golden Triangle Station to Council-chosen offsite data storage facility OneNeck IT Solutions as well as fiber optic cabling from GLE backbone fiber to OneNeck IT Solutions.	\$ 156,453.31	\$ 156,453.31	\$ -	\$ -
<b>Total</b>				\$ 14,748,680.92	\$ 14,748,680.92	\$ -	\$ -