

## Activities through July

The Lake Minnetonka Regional Interceptor Sewer Improvements Project Facility Plan (LMFP for short) was submitted to the Minnesota Pollution Control Agency (MPCA) for approval in March 2021. In June 2021 the MPCA granted preliminary approval of the LMFP pending state review of the environmental documentation.

The environmental documentation for each project within the LMFP consists of either an Environmental Impact Worksheet (EIW) or an Environmental Assessment Worksheet (EAW), depending on the project scope.

The Interceptor 7113 (Orono), L46/L49 (Orono), L48 (Deephaven), and L21(Shorewood) projects are following the EIW process.

The L20 (Shorewood/Excelsior) project is following the EAW process:

The EIW and EAW documents will be under state review through 2021 and final approval is expected in early 2022.

## Next Steps

Once final approval of the environmental documentation is granted, projects may proceed to the construction phase.



## Contact us

Contact us with questions or concerns at any time during the project.

Phone: Dan Fick: 651-602-1061 or

Email: [Daniel.fick@metc.state.mn.us](mailto:Daniel.fick@metc.state.mn.us)