

Crews will have the project site cleaned up by 7 p.m. Friday, December 23 for the holiday season. Crews may be out periodically to monitor the site over the holiday break. Construction activities will resume the week of January 2, 2023.


Marshall Street work continues through February

Crews continue to work on the sanitary sewer structures under Marshall Street at the 22nd Avenue intersection in Minneapolis. Due to material delays, work will continue through February.

Business and local access reminder

Access to businesses along Marshall Street between Lowry Avenue and Broadway Street remain open.

Access to driveways off Marshall Street between 22nd and 23rd Avenues remain open. Residents off 22nd Street should access their homes using Grand Street. There may be periodic delays while crews move equipment and materials in the area.



Crew members prepare chamber for lining.

Otis Avenue & Pelham Boulevard

Crews will work intermittently this winter inside the sewer structure near Otis Avenue and Pelham Boulevard in St Paul. No traffic impacts are expected.

Construction activities and schedules are subject to change due to weather and other unforeseen circumstances.

Contact us

Contact us with questions or concerns at any time during the project.

Email: info@meirehab.com

Hotline: 612-404-1343

Web:

www.metrocouncil.org/sewerconstruction/mei

SIGN UP FOR PROJECT UPDATES

NEWSLETTER / TEXT

Subscribe to our newsletters, or text & email alerts.

Email

Enter Email or Phone #

SIGN UP

Have updates delivered directly to your email or phone! Visit us online and enter your information:

www.metrocouncil.org/sewerconstruction/mei

When we update the website, you'll be the first to know.