

Sand removal continues at Marquette Ave.

Sand removal continues on the new tunnel access shaft on 4th St. at Marquette Ave.

Crews are working 24-hours a day through Friday, Dec. 20, to help speed up the sand removal process.

Sand removal between 1st Ave. and Hennepin Ave. is complete and crews have begun grouting activities.

How much sand has been removed?

3,000 Tons

That's equal to the weight of 300 snowplows

90 from October-December alone



What's the status of sand removal?

75%

Complete



Information as of December 18, 2019

Contact us

Contact us with questions or concerns at any time during the project.

Email: info@4thStreetTunnelRepair.com

Hotline: 612-352-9774

Web:

metro council.org/sewerconstruction/4thStreetTunnel



SIGN UP FOR PROJECT UPDATES

ENEWSLETTER / TEXT

Subscribe to our newsletters, or text & email alerts.

Email

Enter Email or Phone #

SIGN UP

Have updates delivered directly to your email or phone! Visit us online and enter your information:

metro council.org/sewerconstruction/4thStreetTunnel

When we update the website, you'll be the first to know.