

Activities through August

Most on-site activities have been wrapped up and there will be minimal activity by work crews. Crews are anticipated to resume work on a meter structure near Highway 95 after the materials and parts for the work are delivered to the site in mid-September. This work will include replacing the electrical service to the meter site, removal and replacement of meter components, and other miscellaneous activities.

Construction activities and schedules are subject to change due to weather and other unforeseen circumstances.



New meter structure installed near the St. Croix Trail



SIGN UP FOR PROJECT UPDATES

Have updates delivered directly to your email or phone! Visit us online and enter your information at:

metro council.org/sewerconstruction/oph

And enter your information. When we update the website, you'll be the first to know.

NEWSLETTER / TEXT	
Subscribe to our newsletters, or text & email alerts.	
Email	<input type="text"/>
Enter Email or Phone #	
<input type="button" value="SIGN UP"/>	



Contact us

Brad Warm
Contract Administrator
Construction Services
Phone: (612) 554-0581
Email: bradley.warm@metc.state.mn.us

Steve Kummer
Contract Administrator
Construction Services
Phone: 651-602-8913
Email: steven.kummer@metc.state.mn.us