

July 28, 2021

L65 Activities through July

Crews have completed underground work and fencing on site. In the coming weeks, work will continue on site restoration, electrical upgrades, biofilter rehabilitation, and sidewalk and turf establishment. This fall, work on HVAC equipment replacement will begin.

L74 Activities through July

Crews are completing electrical work and hoist work. Later this summer, they will be setting up temporary wastewater conveyance piping and performing grinder equipment installation.

Safety reminder

For your safety, please remember to keep clear of areas under construction and stay out of the L65 and L74 fenced areas.

Road closures/restrictions

None anticipated.

Note: Construction activities and schedules are subject to change due to weather and other unforeseen circumstances.



Contact us

Contact us with questions or concerns at any time during the project.

Email: SewerImprovements@metc.state.mn.us

Phone: Kim Sanders: 651.602.4616