
Larry Rogacki, Director- Support Services 
 

BUSINESS ITEM 2014-116:  
Authorization to Amend Contract 
12P213 with SKB Rosemount 
Industrial Waste for Transport 
and Disposal of Stabilized 
Biosolids 

Environment Committee:  May 13, 2014 
 



• Background 
– Contract authorized 11/2012 ($ 3,000,000)  
– Contract term 1/1/2013 – 12/31/2015 
– SKB low bidder at $32.27 / ton 
– Contingency in anticipation of extended equipment shutdowns 

necessary for planned incinerator upgrades 
– Provisions included for unplanned interruptions at Metro, Blue 

Lake and Empire plants 
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• Current Status (Jan 2013 – May 2014) 
– Three planned construction shutdowns  
– Two unplanned shutdowns 
– $ 2,000,000 
– Empire land application interruption 
– Wet weather spring 2013 
– $ 286,000 
– Total $2,300,000 spent to date 
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• Projected activity – (May 2014 – Dec 2015) 
– Two planned construction shutdowns  
– Empire land application interruption 
– Unanticipated interruptions 
– Exceed $ 700,000 remaining 

• Request 
– $ 1,500,000 additional funding 
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