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Committee Report 
Business Item No. 2016-122 

Environment Committee 
Meeting date:  June 14, 2016 

For the Metropolitan Council meeting of June 22, 2016 

Subject: Final Ratification of Declaration of Emergency for Repair of Interceptor 7113 

Proposed Action 
That the Metropolitan Council ratifies the attached Justification for and Declaration of 
Emergency for Repair of Interceptor 7113 in the final amount of $7,340,572. 

Summary of Committee Discussion/Questions 
No comments or questions. 
Motion to approve the proposed action was made, seconded, and passed 
unanimously.  
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Business Item No. 2016-122 

Environment Committee 
Meeting date: June 14, 2016 

For the Metropolitan Council meeting of June 22, 2016 

Subject: Final Ratification of Declaration of Emergency for Repair of Interceptor 7113 

District(s), Member(s): District #3, Jennifer Munt 

Policy/Legal Reference: 3-3, Expenditures 

Staff Prepared/Presented: Bryce Pickart, 651-602-1091 

Division/Department: MCES c/o Leisa Thompson, 651-602-8101 

Proposed Action 
That the Metropolitan Council ratifies the attached Justification for and Declaration of 
Emergency for Repair of Interceptor 7113 in the final amount of $7,340,572. 

Background 
Wayzata pumping station, L26, underwent improvements that required wastewater flow be 
conveyed around the pumping station.  While making the temporary connection to the 7113 
forcemain serving Orono and Long Lake, severe deterioration of the pipe wall was found and 
prevented the direct connection.  An emergency declaration was made on July 23, 2014 and 
adopted by the Council on August 27, 2014 in the estimated amount of $1,000,000 as Business 
Item 2014-199, then amended by the Council on March 11, 2015 to an estimated amount of 
$7,000,000 as Business Item 2015-34. 

Investigative work found the nearest structurally sound pipe to perform the direct connection 
was approximately 600 linear feet upstream.  The existing forcemain is located within the BNSF 
railroad right of way.  A larger and deeper gravity pipe was installed to replace the existing 
forcemain, which will provide increased system reliability and reduced maintenance.  Multiple 
utilities were located within the 25 foot wide corridor south of the existing tracks.  Several 
overhead and underground utilities needed to be relocated. 

Rationale 
Metropolitan Council has delegated authority to its Regional Administrator to declare 
emergencies on behalf of the Council when the health, safety or welfare of the public is 
compromised or potentially compromised, and immediate action is required to address the 
emergency.  The emergency declaration is then presented to the appropriate implementation 
committee for approval and ratification.  Because the estimated cost has increased, re-
ratification is being requested. 

Funding 
Funds are provided in the 2016 Capital Program, Project No. 802849. 

Known Support / Opposition 
The City supports installing the long-term solution now. 



 

Business Item No. 2014-199 

Environment Committee 
Meeting date: August 12, 2014 

For the Metropolitan Council meeting of August 27, 2014 

Subject: Ratification of Declaration of Emergency for Repair of Interceptor 7113  

District(s), Member(s): District 3, Jennifer Munt 

Policy/Legal Reference: Policy 3 -3, Expenditures 

Staff Prepared/Presented: Scott Dentz 651-602-4503 

Division/Department: MCES c/o Leisa Thompson 651-602-8101 

Proposed Action 
That the Metropolitan Council ratifies the attached Justification for and Declaration of Emergency for 
Repairs to Interceptor 7113.  

Background 
Interceptor 7113 is a force main associated with the Orono and Long Lake pump stations and 
discharges into the influent gravity sewer immediately upstream of the Wayzata pumping station.  The 
Wayzata pump station (L26) is currently undergoing improvements.  These improvements require that 
the wastewater flow be conveyed around the pumping station to allow implementation of piping work 
within the station.  

While making the connection to the 7113 force main severe deterioration of the pipe wall was found 
that prevented direct connection of temporary conveyance facilities to the force main at the planned 
location. This has effectively stopped the work.    Initial investigation revealed corrosion damage of the 
7113 force main extended at least 800 feet upstream of L26.  Subsequent pipe wall measurements at 
maintenance structures and buried locations revealed that corrosion damage extends to a location 
approximately 3,200 feet upstream. 

The 7113 force main is a single barrel force main that serves the communities of Orono, Long Lake, 
Minnetonka Beach, Spring Park and Wayzata, all upstream of L26. In addition, the force main is 
adjacent to the BNSF railroad.  Failure of the force main will interrupt service and result in discharge of 
wastewater into the environment.  The railroad may also be impacted if ground loss/erosion develops 
as a result of a failure. 

Rationale 
Metropolitan Council has delegated authority to the Regional Administrator to declare emergencies on 
behalf of the Council when the health, safety or welfare of the public is compromised or potentially 
compromised, and immediate action is required to address the emergency. The emergency declaration 
is then presented to the appropriate implementation committee for approval, and placed on a following 
Council consent list for formal ratification. 

Funding 
The cost of the work is estimated at $1,000,000.  Funding is provided in the 2014 MCES Capital 
Program, Project 802849, since the work will replace this section of forcemain, and has been part of the 
capital improvement plan. 

Known Support / Opposition 
No known opposition 
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Business Item No. 2015-34 

Environment Committee 
Meeting date: February 10, 2015 

For the Metropolitan Council meeting of March 110, 2015 

Subject:  Authorization to Increase Delegated Construction Contract Change Order Authority for 
Contract 13P184 & Ratification of Increased Amount for Emergency Repair of Interceptor 7113  

District(s), Member(s):  District 3, Jennifer Munt 

Policy/Legal Reference: Council Policy 3-3 Expenditures 

Staff Prepared/Presented: Karen Keenan 651-602-4561 

Division/Department: MCES c/o Leisa Thompson, 651-602-8101 

Proposed Action 
That the Metropolitan Council increases the delegated construction change order authority for contract 
13P184 and ratifies the increased estimated amount for the emergency repairs to Interceptor 7113.   

Background 
Wayzata pumping station (L26) is currently undergoing improvements that require wastewater flow be 
conveyed around the pumping station.  While making the temporary connection to the 7113 force main 
serving Orono and Long Lake, severe deterioration of the pipe wall was found and prevented the direct 
connection. An emergency declaration was made on July 23, 2014, ratified at Environment Committee 
as business item 2014-199 on August 12, 2014, and adopted by the Council on August 27, 2014 in the 
estimated amount of $1,000,000. 

Investigative work found the nearest structurally sound pipe to perform the direct connection was 
approximately 600 linear feet upstream. The existing force main is located within the BNSF railroad 
right of way.  Multiple utilities were located within the 25 foot wide corridor south of the existing tracks. 
Several overhead and underground utilities needed to be relocated to install the conveyance piping 
necessary for the L26 contract work.  

To minimize impacts to the community, the emergency work includes 600 linear feet of pipe 
replacement.   A larger and deeper gravity pipe is being installed to provide increased system reliability 
and reduced maintenance. 

Rationale 
Metropolitan Council has delegated authority to its Regional Administrator to declare emergencies on 
behalf of the Council when the health, safety or welfare of the public is compromised or potentially 
compromised, and immediate action is required to address the emergency. The emergency declaration 
is then presented to the appropriate implementation committee for approval, and ratification.  Because 
the estimated cost has increased, re-ratification is being requested. 

Funding 
The estimated cost of $7,000,000 is being funded by the 2015 Capital Program, Project No. 8028.  

Known Support / Opposition 
The City supports installing the long-term solution now. 
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