Construction updates and look-ahead
The main atrium remains under construction in Area A—Office Space. Drywall is complete and finishes on the second level, ceiling installation, and painting is underway. Window glass installation is almost complete.

The remodel of Area B—Analytical Laboratory continues to progress. The new Sample Processing, Research and Development, and Laboratory Core areas are substantially complete. Demolition needed to create three new instrument rooms is complete.

Work on the grade beams, foundation, and concrete wall panels is complete in Area C—Field Services. Interior floor work is ongoing.

The tunnel structure for Area D—Tunnel is complete and work on the tunnel access has begun.

Area E—Guard Station concrete and structural steel installation is complete.

Road disruptions
Road disruptions continue surrounding the project area. Follow the posted signage to be routed around the construction.

2nd Avenue is open. Additional paving will occur in the spring.

1st Avenue, 2nd Street, and 5th Street will all continue to be impacted until construction in those areas is complete. Watch for further guidance about their reopening dates.
Construction impacts
Temporary inconveniences may occur as the work takes place, including noise, vibration, and dust. Minor travel disruptions may take place and will be communicated to staff in advance.

Utility work update
Under-slab utilities installation has been completed in Area C—Field Services. Work on the storm water system north of the building continues.

Safety
Please keep your distance from any materials and equipment – only authorized personnel are permitted in our work areas. Please use caution when traveling within the project site and follow the posted signage. We want you and our crews to stay safe during construction.

PLEASE DIRECT QUESTIONS TO
Email: Sadie.Wolf@metc.state.mn.us
Phone: 320-309-7120
Website: metrocouncil.org/sewerconstruction/MetroServicesBuilding