
  
 

 

Date:      November 6, 2015   
  
To:          Adam Duininck, Chair  

Blue Line Extension Corridor Management Committee  
  

From:   Mark Fuhrmann, Program Director 
Dan Soler, Project Director 
 

Subject:  Response to October 29, 2015 BLRT CMC Meeting Questions  
  

 
 
This memorandum responds to questions and information requests that were raised at the October 29, 
2015 BLRT Corridor Management Committee meeting.  
   
Question 1: What is the cost estimate for the Golden Valley Road station park and ride lot, the 
Golden Valley Road/Theodore Wirth Parkway intersection, and trail connections near the Golden 
Valley Road station? 
 
From Golden Valley City Councilmember Andy Snope and Minneapolis Park and Recreation Board 
Commissioner Meg Forney 
 
Answer: The cost estimate for the surface park and ride and trail head, intersection improvements, and 
trail connections is $8 million.  This includes design, engineering and construction cost in year of 
expenditure.  This cost estimate is based on the design concept as shown most recently at the October 
28 BLRT Golden Valley public meeting.   
  
 
Question 2: Can you provide additional data as to “Advanced Engineering” on slide 52 of the 
10/29/15 CMC presentation? 
 
From Crystal Mayor Jim Adams 
 
Answer: Additional Advanced Engineering costs are a result of knowing more about the project as the 
design was refined from 1% at DEIS to the current 15% design.  This includes cost increases in the 
following areas: 
 
• Poor soils mitigation 
• Retaining walls 
• Two additional light rail vehicles 
• Additional trackwork including special trackwork at stations and non-revenue tracks to Operations 

and Maintenance Facility 
• Additional park and ride at Bass Lake Road 



Final Resolution 2015-331 

 

Whereas, The Minneapolis Park and Recreation Board (MPRB) is the steward of the 
Minneapolis parks; 

Whereas, The proposed Blue Line Light Rail Transit Extension, also known as the Bottineau Line, 
will pass through and close to Theodore Wirth Regional Park, which is owned and managed by 
the MPRB; 
 
Whereas, Regional transportation systems like the light rail network are designed to connect 
the places where people live, work, and play, and that MPRB is committed to being a 
constructive participant in the vitality of the region through operation of regional parks; 
 
Whereas, A Memorandum of Understanding (MOU) between MPRB and the Metropolitan 
Council is in place that allows MPRB the ability to take an official stance on the Bottineau Line’s 
project scope and budget prior to a vote on such by the Corridor Management Committee 
(CMC); 
 
Whereas, MPRB staff have been involved in ongoing design discussions on various aspects of 
the Bottineau Line and have found the working relationship with the Bottineau Project Office 
(BPO) to be a positive one;  
 
Whereas, The BPO has stated that it will need to encumber park land temporarily and 
permanently in order to construct the Bottineau Line, and such encumbrance will require MPRB 
and possibly district court approval; and 
 

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which 
envisions “Dynamic parks shape city character and meet diverse community needs”;  
 
RESOLVED, That the Board of Commissioners support the BPO’s general design direction related 
to floodplain impacts, existing trails in Wirth Park, potential reconstruction of bridges near and 
within Wirth Park, and the Olson Memorial Highway trees, provided MPRB staff continue to be 
directly involved in the design process for these considerations; 

RESOLVED, That the Board of Commissioners request continued collaboration between MPRB 
and BPO staff related to right-of-way impacts and compensation, wetlands and water quality, 
and a park and ride at the proposed Golden Valley Road Station, with recognition that these 
considerations require further design exploration, negotiation, and/or due diligence; 
 
RESOLVED, That the Board of Commissioners recommend that the Plymouth Avenue Station, 
the Golden Valley Road Station, connections to area parks and trails near the Golden Valley 
Road and Plymouth Avenue stations, and the reconstruction of the intersection of Golden 



Valley Road and Theodore Wirth Parkway be included in the final project scope and budget, 
with the understanding that these four considerations are critical elements of the project that 
connect the regional transportation system with the regional park system; 
 
RESOLVED, That the BPO shall use all practical methods to achieve safe co-location of freight 
and light rail; 
 
RESOLVED, That nothing in this resolution shall be understood to abdicate MPRB’s interest in 
nor responsibility for aspects of the project that affect, impact, or benefit the Minneapolis park 
system; and 
 
RESOLVED, That the President of the Board and Secretary to the Board are authorized to take 
all necessary administrative actions to implement this resolution. 

 



Resolution                                                                                         November 4, 2015 
 
Member           introduced the following resolution and moved its adoption: 
 

RESOLUTION AFFIRMING CITY POSITIONS 
REGARDING THE METRO BLUE LINE EXTENSION 

 
WHEREAS, the METRO Blue Line Extension is a proposed project to provide transit 

service which will help satisfy long-term regional mobility and accessibility needs for 
businesses and the traveling public in the heavily traveled northwest area of the Twin 
Cities; and, 
 

WHEREAS, the METRO Blue Line Extension is located in Hennepin County, 
Minnesota, extending approximately 13 miles from downtown Minneapolis to the northwest 
serving north Minneapolis and the suburbs of Golden Valley, Robbinsdale, Crystal, and 
Brooklyn Park; and, 
 

WHEREAS, the staff of the Blue Line Extension Project Office has completed a 
project scope recommendation that encompasses the elements proposed to be 
incorporated into the light rail project, including right of way acquisitions, LRT vehicles, 
freight and LRT tracks, LRT bridges, roadway bridge reconstructions, traffic signals, station 
platforms and vertical circulation, park and ride facilities, poor soils mitigation, and other 
system elements; and, 

 
WHEREAS, the Issue Resolution Team, Technical Project Advisory Committee, 

Community Advisory Committee, Business Advisory Committee, and Corridor Management 
Committee, each involving representatives of the City of Golden Valley, have provided 
input into and assisted with the evaluation of the proposed scope recommendation; and, 

 
WHEREAS, a number of open houses and public forums have been held within the 

City of Golden Valley and along the corridor to discuss and debate the elements of the 
METRO Blue Line Extension project; and, 

 
WHEREAS, the METRO Blue Line Extension project is approaching Municipal 

Consent, the conclusion of Project Development, and the publication of the Final 
Environmental Impact Statement. 
 

NOW, THEREFORE, BE IT RESOLVED that the City of Golden Valley supports the 
work that has been completed thus far and looks to advance the METRO Blue Line 
Extension project into the next phase of final design and engineering. 

 
NOW, THEREFORE, BE IT FURTHER RESOLVED that the City of Golden Valley 

holds that additional local transit enhancements, including but not limited to an increase in 
bus service along targeted existing routes, the expansion of routes in support of new areas 
of residential and commercial development, and the potential for future highway bus rapid 
transit along Highway 55, should continue to be explored by Metro Transit as a way to 
support the success of the METRO Blue Line Extension and the mass transit system in the 
metropolitan area. 

 



NOW, THEREFORE, BE IT FURTHER RESOLVED that the City of Golden Valley 
affirms the following positions regarding the METRO Blue Line Extension project and will 
use them to provide guidance on votes to be taken with respect to the recommended scope 
and cost of the project as well as Municipal Consent: 

 
1. The City supports the location of a light rail station at the proposed Golden Valley 

Road site, as it provides the greatest opportunity for residents and employees to 
take advantage of mass transit. The City supports the location of a light rail 
station at the proposed Plymouth Avenue site, as it serves as a gateway to 
Theodore Wirth Park and enhances regional access to nature and recreation. 

2. In order to protect the surrounding single family neighborhoods from congestion, 
public parking must be provided as part of the project for riders who arrive at the 
Golden Valley Road station by automobile. The City continues to support 
collaboration with the Minneapolis Park and Recreation Board and the Blue Line 
Project Office on the design exploration of infrastructure at the station that 
accommodates parking while also serving as a trailhead for the many local and 
regional trails that converge in the area. 

3. Improvements to the Golden Valley Road and Theodore Wirth Parkway 
intersection should be included in the scope of the project in order to address 
anticipated traffic and safety concerns resulting from a Golden Valley Road 
station. 

4. Any impacts to Sochacki Park and to the surrounding neighborhoods during 
construction of the light rail project shall be mitigated as part of the project to the 
extent possible. Sochacki Park must be restored and enhanced at the conclusion 
of the project. 

5. New or improved pedestrian and bicycle connections shall be incorporated into 
the design of bridges reconstructed over the Burlington Northern Santa Fe rail 
line as part of the light rail project. 

6. Mitigation efforts shall be conducted as part of the project to reduce the impacts 
to Theodore Wirth Park, to Sochacki Park, and to surrounding neighborhoods of 
noise, vibration, lighting, aesthetics, and safety associated with stations and the 
operation of light rail vehicles. 

BE IT FURTHER RESOLVED that this resolution adopted by the City of Golden 
Valley be forwarded to the Blue Line Extension Project Office, to Hennepin County, and to 
the Metropolitan Council for their consideration. 
 
 Adopted by the City Council this 4th day of November, 2015. 
 
       /s/Shepard M. Harris 
       Shepard M. Harris, Mayor 
ATTEST: 
 
/s/Kristine A. Luedke 
Kristine A. Luedke, City Clerk 
 
The motion for the adoption of the foregoing resolution was seconded by Member 
and upon a vote being taken thereon, the following voted in favor thereof:  
and the following voted against the same: 
whereupon said resolution was declared duly passed and adopted, signed by the Mayor and 
his signature attested by the City Clerk. 



 METRO Blue Line Extension Business Advisory Committee Position Statement 

 

November 10, 2015 
 

The members of the Blue Line Extension LRT Business Advisory Committee (BAC) note the 
accomplishments of the BLRT project office staff in working with cities, community members and other 
stakeholders to bring forward a project that has value to the region, and especially to the business 
community along the proposed BLRT corridor. The BLRT project will positively contribute to the 
economic health of the region with increased access to jobs and housing as well as providing an 
environment that will encourage further economic development opportunities for business, residents 
and property owners. 

As members of the business community along the BLRT corridor, the BAC has brought forward a number 
of points for the BLRT project office, the BLRT Corridor Management Committee, and the Metropolitan 
Council to consider as project development moves forward. 

- The BLRT project will be a major benefit for employees and customers of existing businesses and 
institutions. It is important for the project office to continue to design station areas that are 
accessible and safe for patrons of area businesses.  Additionally, it is important for the project 
office to engage with municipalities to foster safe pedestrian and bike connections between 
stations and local institutions. 
 

- The BAC expects transparency between the project office and both existing and potential 
businesses along the corridor in terms of how they may be impacted by the construction and 
operation of the BLRT project. All due diligence should be performed to minimize impacts to 
businesses along the corridor during the construction phase of the project. Additionally, it is 
important for the project office to support dialogue between community businesses and local 
governments regarding how the business community can benefit from the BLRT project. 
 

- The BAC remains cautious about the financial cost burden of the project to local taxpayers and 
small business owners. It is important for the project office to provide updates to the 
community about potential future cost increases and to explain how those increases have 
impacts on local funding mechanisms. 

Overall, the BAC supports the BLRT project as it is detailed in the revised scope and cost estimate as of 
November 3, 2015, and look forward to further collaboration with the project office and other 
stakeholders in the realization of this valuable regional asset. 

 

 

  



Blue Line Extension CAC Position Statement  
The Blue Line Extension CAC has played an important role in the development of the Revised Project 
Scope of Blue Line Extension LRT. Coupled with input from the Community Engagement initiatives that 
resulted in many Community Meetings, Work Sessions, and Open Houses, numerous changes have 
been proposed over the last year and have been incorporated in the Revised Project Scope. 

We support the Revised Project Scope as proposed and encourage the adoption of a Recommendation 
that incorporates all of these changes into the Revised Project Scope and Cost Estimate. 

As a committee, we will continue to support ways to make further improvements to best serve the needs 
of both current and future residents within the corridor, as well as the Greater Community as a whole. 

The BLE CAC will continue to support positive resolution to several as-yet unresolved issues, such as: 

• Improvements to trail connections throughout the corridor 
• A satisfactory resolution by Hennepin County of right-of-way acquisition and compensation for 

individual homeowners in the Maplebrook Townhouse Association in Brooklyn Park 

In addition, the BLE CAC supports the following statements:  

• Final design shall meet and where possible exceed ADA standards for a safe path of travel to and 
from station platforms 

• Where locally supported, we look forward to the transit-oriented development opportunities that 
LRT brings to the corridor 

• Providing connectivity to underserved areas near the corridor is critical to maximizing the 
investment of LRT in the corridor 

 

 

 



Resolution of the Blue Line Coalition regarding the scope and cost estimate of the Bottineau LRT 

Whereas, The Blue Line Coalition consists of 17 member organizations serving and representing low-
moderate income people and various communities of color along the METRO Blue Line Extension 
Corridor; 
 
Whereas, It is the purpose of the Blue Line Coalition to ensure the METRO Blue Line Extension advances 
local and regional equity, improves community health through clear and tangible benefits to 
community, and supports the creation of wealth and well-being of historic communities of color, 
immigrant/refugees, migrants, people living with disabilities and low-income communities along the 
Blue Line Corridor;   
 
Whereas, Significant racial and economic inequities exist along the METRO Blue Line Corridor.  The 
consequences of the these inequities is reflected in the documented disparities in the areas of 
employment status, household income, housing cost burden, education attainment, chronic illness and 
more; 
 
Whereas, The Metropolitan Council has publicly stated their commitment to regional equity; 
 
Whereas, These inequities threaten the overall health, well-being and competitiveness of our region.   
The Blue Line Coalition agrees with the MN Tomorrow Report that Equity is the Superior Growth Model 
for our country and state.  The Blue Line Coalition further agrees that “equity is the path to shared 
prosperity.  In an equitable economy, low-income people and people of color would have real pathways 
to escape poverty, enter the middle class, and contribute to growth and democracy.”       
 
Be it resolved, That the Blue Line Coalition supports the general direction the design for the Light Rail 
Transit Line and the potential of the corridor to connect low and moderate income populations and 
communities of color to regional opportunities, expand access to needed services, and potential to spur 
development and economic growth that reduces disparities along the corridor; 
 
Be it resolved, That the Metropolitan Council and other coordinating agencies develop and coordinate 
with community based organizations and partners to maximize the economic benefits to low and 
moderate income people and people of color in the development, construction and maintenance of the 
line.  These opportunities should be in the form of business opportunities, supportive business services, 
construction jobs, and maintenance of the line and LRT vehicles; 
 
Be it resolved, That the Metropolitan Council and coordinating agencies proactively partner with 
community based organizations and partners along the METRO Blue Line Extension to maximize and 
leverage benefits beyond construction to advance our share goals of regional equity. 



November 12, 2015 
METRO Blue Line Extension LRT Corridor Management Committee Resolution (DRAFT) 

WHEREAS: 

1. The Governor has designated the Metropolitan Council (Council) as the responsible authority for the 
METRO Blue Line Extension LRT (BLRT) Project; 

2. The Federal Transit Administration granted approval for the METRO Blue Line Extension to start Project 
Development in August 2014; 

3. The Council established the BLRT Corridor Management Committee (CMC) to advise the Council in the 
design and construction of the BLRT Project; 

4. The Council established the METRO Blue Line Extension LRT Project Office (BPO) to advance the design, 
manage construction and complete overall delivery of the BLRT Project;  

5. The BPO developed a list of technical issues and an issue resolution process to seek input from project 
stakeholders on the design of the BLRT Project, holding over 105 issue resolution team meetings with 
project stakeholder and agency technical staff; 

6. The BPO sought public input on technical issues on the BLRT project by holding  14 public open houses, 
which were attended by over 1,600 people, receiving over 530 comments; 

7. The BPO presented designs to the CMC that were developed through the issue resolution process; 
8. The CMC discussed the designs and provided input to the BPO throughout the design process. 

 

NOW, THEREFORE: 

BE IT RESOLVED, that the CMC  recommends that the Metropolitan Council adopt the METRO Blue Line Extension 
LRT Project Scope (Attachment A) and direct the BPO to proceed with advancing the design and submit Municipal 
Consent Plans in December 2015 to Hennepin County and the five host cities for their approval; 

BE IT FURTHER RESOLVED, that the CMC recommends that the Council adopt a project cost estimate of $1.488 
billion consistent with the adopted project scope; 

BE IT FURTHER RESOLVED, that the BPO continue to work with project stakeholders to provide updates on the 
design and cost of the BLRT project and to seek their input as the design advances; and 

BE IT FURTHER RESOLVED, that the parties represented in the CMC agree to continue to work cooperatively as the 
BPO advances the design of the BLRT and support all necessary actions with the Federal Transit Administration to 
complete Project Development by August 2016 followed by application to enter the New Starts Engineering Phase. 
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METRO Blue Line Extension (Bottineau Light Rail Transit) Project Scope 

The revised METRO Blue Line Extension project scope includes: 
 
• 13.5 miles of ballasted double track from Target Field Station in downtown Minneapolis to 

northwestern Brooklyn Park 
• 11 new center platform stations 
• 28 new Light Rail Vehicles (LRVs) 
• Rail signal and communication system 
• Traction Power Substations 
• 10 at-grade freight/LRT crossings of roadways 
• Reconstruction of eight miles of ballasted single freight track and freight corridor protection 

treatments 
 
Target Field Connection 
 
Construction of a bridge connection on the south side of 6th Avenue North from the existing Target Field 
Station  to the center of Olson Memorial Highway (OMH) and  7th Street intersection. Planned roadway 
improvements include reconstruction of the signalized intersection of 7th Street and OMH.  
 
Olson Memorial Highway (Trunk Highway 55) 
 
Modification of the existing I-94 Interchange Bridge to accommodate light rail tracks between the 
westbound and eastbound vehicle traffic lanes.  
 
Reconstruction of Olson Memorial Highway as a 6-lane principal arterial highway from I-94 to the BNSF 
freight rail corridor with light rail tracks between the westbound and eastbound lanes.   
 
Reconstruction of Olson Memorial Highway would also include 10’ boulevards, 6’ sidewalks, 7 signalized 
intersections and 3 mid-block crossings. The design also leaves space for a future cycle track on the 
north side of TH 55. 
 
Center platform stations at Van White Boulevard and Penn Avenue.   
 
Olson Memorial Highway Crossing 
 
Reconstruction of the westbound TH 55 Bridge to accommodate light rail tracks running at-grade 
between the westbound and eastbound bridges.  Tracks turn northwest and go under the reconstructed 
westbound bridge and connect to the BNSF freight rail corridor.  
 
Plymouth Avenue/Golden Valley Road Station 
 
Center platform stations at Plymouth Avenue and Golden Valley Road, including vertical circulation 
(elevator and stair tower) at both locations.  
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Golden Valley Alignment 
 
Construct new LRT bridges over both Grimes and Golden Valley ponds, and maintain freight rail on 
existing embankment across the ponds. 
 
Reconstruct Theodore Wirth Parkway, Plymouth Avenue and Golden Valley Road roadway bridges over 
rail corridor to accommodate both freight and light rail tracks.   
 
Robbinsdale Station 
 
Center platform station south of 42nd Avenue and a 550 stall Park & Ride structure in downtown 
Robbinsdale. The Park & Ride structure would include a bus transit center and accommodate future 
transit oriented development (TOD).  
 
Reconstruct 36th Avenue bridge over rail corridor to accommodate both freight and light rail tracks and 
construct new LRT bridge over Trunk Highway 100.  
 
Bass Lake Road Station 
 
West Broadway rail crossing would be constructed to be quiet-zone ready and include a roundabout on 
the east side and full access to 48th Avenue / Welcome Avenue. 
 
Center platform station south of Bass Lake Road with an adjacent 170 space surface Park & Ride.  
 
63rd Avenue Station/Park & Ride 
 
Center platform station north of 63rd Avenue.  Pedestrian bridge over freight rail to station platform with 
vertical circulation from the existing 565 space Park & Ride structure.  
 
Brooklyn Boulevard Station 
 
New LRT bridge over County Road 81 north of 73rd Avenue N. 
 
Center platform station south of Brooklyn Boulevard with pedestrian access points at both north and 
south ends of the platform.   
 
Reconstruction of Brooklyn Boulevard from 73rd Avenue to Candlewood Drive to accommodate LRT.  
 
West Broadway Reconstruction 
Continue coordination with Hennepin County West Broadway (CSAH 103) reconstruction project, which 
includes roadway reconstruction from Candlewood Drive to 93rd Avenue. 
 
Construction of light rail tracks between northbound and southbound lanes.   
 
Center platform station south of 85th Avenue with pedestrian access points at both north and south ends 
of the platform.   
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93rd Avenue/Oak Grove Parkway Stations  
 
Center platform station south of 93rd Avenue with pedestrian access points at both north and south 
ends of the platform.   
 
Center platform station on west side of West Broadway at Oak Grove Parkway, with an adjacent 850 
space Park & Ride structure.  
 
Construction of roadway network north of TH 610 to accommodate light rail, access to the park and ride 
and the operations and maintenance facility.  
 
Operations and Maintenance Facility (OMF) Location 
 
Construction of an Operations and Maintenance facility, storage bays, loop track, employee parking lot 
and stormwater retention pond on a 10.8 acre site at 101st Avenue N and Xylon Avenue. 
 
Transmission Lines  
 
Shift Xcel transmission lines to the west side of the BNSF corridor.  
 
 

 


	BLRT_CMC_Agenda_20151112_Final
	BLRT_CMC_Minutes_20151029 draft
	METROPOLITAN COUNCIL
	Committee Members Present:
	Adam Duininck, Lona Schreiber, Scott Schulte, Mike Opat, Linda Higgins, Meg Forney, Jim Adams, Andy Snope, George Selman, Chris Berne, Denny Walsh, Rich Gates, Peter Wagenius, Olga Parsons
	2.       Approval of October 15, 2015 Minutes

	BLRT_CMC_Responses_20151112_v3
	BLRT Resolution 2015-1104 final
	GV_Resolution_FINAL
	BLLRT_BAC_PositionStatement_20151110
	BLLRT_CAC_PositionStatement_20151110
	Blue Line Extension CAC Position Statement

	BLLRT_CMC_Resolution_20151112_V1
	BLRT_Scope_AttachmentA_20151112


<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /None
  /Binding /Left
  /CalGrayProfile (Dot Gain 20%)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /Error
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJobTicket false
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /DetectCurves 0.0000
  /ColorConversionStrategy /CMYK
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedOpenType false
  /ParseICCProfilesInComments true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveDICMYKValues true
  /PreserveEPSInfo true
  /PreserveFlatness true
  /PreserveHalftoneInfo false
  /PreserveOPIComments true
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Apply
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /CropColorImages true
  /ColorImageMinResolution 300
  /ColorImageMinResolutionPolicy /OK
  /DownsampleColorImages true
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth -1
  /ColorImageMinDownsampleDepth 1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /DCTEncode
  /AutoFilterColorImages true
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /ColorImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasGrayImages false
  /CropGrayImages true
  /GrayImageMinResolution 300
  /GrayImageMinResolutionPolicy /OK
  /DownsampleGrayImages true
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth -1
  /GrayImageMinDownsampleDepth 2
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /DCTEncode
  /AutoFilterGrayImages true
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /GrayImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasMonoImages false
  /CropMonoImages true
  /MonoImageMinResolution 1200
  /MonoImageMinResolutionPolicy /OK
  /DownsampleMonoImages true
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 1200
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /CheckCompliance [
    /None
  ]
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly false
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile ()
  /PDFXOutputConditionIdentifier ()
  /PDFXOutputCondition ()
  /PDFXRegistryName ()
  /PDFXTrapped /False

  /CreateJDFFile false
  /Description <<

    /BGR <>
    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>
    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>
    /CZE <>
    /DAN <>
    /DEU <>
    /ESP <>
    /ETI <>
    /FRA <>
    /GRE <>

    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)
    /HUN <>
    /ITA <>
    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>
    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>
    /LTH <>
    /LVI <>
    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)
    /NOR <>
    /POL <>
    /PTB <>
    /RUM <>
    /RUS <>
    /SKY <>
    /SLV <>
    /SUO <>
    /SVE <>
    /TUR <>
    /UKR <>
    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)
  >>
  /Namespace [
    (Adobe)
    (Common)
    (1.0)
  ]
  /OtherNamespaces [
    <<
      /AsReaderSpreads false
      /CropImagesToFrames true
      /ErrorControl /WarnAndContinue
      /FlattenerIgnoreSpreadOverrides false
      /IncludeGuidesGrids false
      /IncludeNonPrinting false
      /IncludeSlug false
      /Namespace [
        (Adobe)
        (InDesign)
        (4.0)
      ]
      /OmitPlacedBitmaps false
      /OmitPlacedEPS false
      /OmitPlacedPDF false
      /SimulateOverprint /Legacy
    >>
    <<
      /AddBleedMarks false
      /AddColorBars false
      /AddCropMarks false
      /AddPageInfo false
      /AddRegMarks false
      /ConvertColors /ConvertToCMYK
      /DestinationProfileName ()
      /DestinationProfileSelector /DocumentCMYK
      /Downsample16BitImages true
      /FlattenerPreset <<
        /PresetSelector /MediumResolution
      >>
      /FormElements false
      /GenerateStructure false
      /IncludeBookmarks false
      /IncludeHyperlinks false
      /IncludeInteractive false
      /IncludeLayers false
      /IncludeProfiles false
      /MultimediaHandling /UseObjectSettings
      /Namespace [
        (Adobe)
        (CreativeSuite)
        (2.0)
      ]
      /PDFXOutputIntentProfileSelector /DocumentCMYK
      /PreserveEditing true
      /UntaggedCMYKHandling /LeaveUntagged
      /UntaggedRGBHandling /UseDocumentProfile
      /UseDocumentBleed false
    >>
  ]
>> setdistillerparams
<<
  /HWResolution [2400 2400]
  /PageSize [612.000 792.000]
>> setpagedevice




