
 

RESOLUTION 2016-03 

EXECUTIVE CHANGE CONTROL BOARD FOR 
THE SOUTHWEST LIGHT RAIL TRANSIT (GREEN LINE EXTENSION) APPROVING 

PROJECT SCOPE AND BUDGET 
 

WHEREAS, the Executive Change Control Board (ECCB) was formed in 2014 for the purpose 
of ensuring orderly and appropriate coordination of significant changes to the project baseline 
cost relating to the Southwest Light Rail Transit project (SWLRT); and 

WHEREAS, on July 21, 2016, the SWLRT Corridor Management Committee recommended 
a revised project scope and cost estimate of $1.839 to reflect in-kind land value; and 

WHEREAS, CTIB Funding Commitment Resolution #52-2015 requires (1) the ECCB to 
review the project scope, cost estimate and schedule at the completion of 60%, 90% and 100% 
design; (2) the Metropolitan Council to identify the proposed sources of funds for the local share 
of any cost increase; and (3) the ECCB to review and approve the Project budget prior to 
requesting Entry into Engineering; and 

WHEREAS, the ECCB has reviewed the project scope, cost estimate and schedule at the 
completion of 60% design on January 15, 2016 and 90% design on August 3, 2016; and 

WHEREAS, the cost increase to reflect in-kind land value does not increase local funding 
commitments from CITB, HCRRA or the State.   

NOW, THEREFORE, BE IT RESOLVED that the ECCB hereby approves the Southwest LRT 
project scope (Attachment A); and 

BE IT FURTHER RESOLVED that the ECCB approves the project cost estimate of $1.839 
billion as the project budget; and  

BE IT FURTHER RESOLVED that the ECCB supports the SWLRT project requesting Entry into 
Engineering.   



August 3, 2016 
 
ATTACHMENT A 

CMC Recommendation 1 
 

Southwest LRT Project Scope  

Eden Prairie Alignment 

Line ends at SouthWest Station with an additional 450 stall park-and-ride structure.   SouthWest Transit 
express and local bus operations remain.  Defer Eden Prairie Town Center Station. 

9 Mile Creek Crossing 

Alignment includes an LRT bridge over Flying Cloud Drive, avoiding impacts to traffic operations and 
minimizing property and wetland impacts. 

Golden Triangle Station 

Golden Triangle Station platform located north of 70th Street and includes a 200 stall park-and-ride 
surface lot east of the station platform.  

Shady Oak Road and TH 212 Crossings 

LRT crosses Shady Oak Road and TH212 on a single bridge from the Golden Triangle Station to the west 
side of TH 212, accommodating City of Eden Prairie’s interchange improvements at 
Shady Oak Road/TH 212.  

City West Station and TH 62 Crossing 

City West Station platform located at grade adjacent to United Health Group development and TH 62 
and includes a 160 stall surface park-and-ride.  Includes a cut and cover tunnel under TH 62 from City 
West into the Opus development. 

Opus Station 

Opus Station platform located south of Bren Road West on the east side of Bren Road East with a 80  
stall surface park-and-ride (on property to be leased). Includes trail connections to the platform from 
both adjacent roadways. 

Opus Hill/Minnetonka-Hopkins Bridge 

Alignment runs along “Opus Hill” (between Bren Road West and Smetana Road) minimizing wetland 
impacts and travels under Smetana and Feltl Roads.  Includes 3000’-long, 125’- span pre-stressed beam 
bridge over the wetlands south of the Canadian Pacific Bass Lake Spur Rail alignment and over the CP 
line towards K-Tel Road. 

Shady Oak Station 

Shady Oak Station platform located south of the Minnesota River Bluffs LRT Regional Trail with a 800 
stall surface park-and-ride and minimizing property impacts. Extends 17th Avenue from Excelsior 
Boulevard south into the park-and-ride and to the station.  



August 3, 2016 
 
ATTACHMENT A 

CMC Recommendation 2 
 

Downtown Hopkins Station 

Downtown Hopkins Station platform located east of 8th Avenue includes a 190 stall park-and-ride ramp.  
Bus stop and layover on Excelsior Boulevard.    

Excelsior Boulevard Crossing 

LRT bridge over Excelsior Boulevard and extended to allow for LRT alignment to be placed on the 
southerly portion of the corridor with CP Bass Lake Spur freight tracks located north of the LRT tracks 
and the Cedar Lake LRT Regional Trail located north of the CP tracks. 

Blake Road Station 

Blake Road Station platform located west of Blake Road on the southern portion of the corridor.  
Includes a 89 stall surface park-and-ride, an access road south of the platform and a trail underpass 

Louisiana Avenue Station 

Louisiana Avenue Station platform located east of Louisiana Avenue and north of Oxford Street.  LRT 
crossing of Louisiana Avenue is grade separated on a new LRT bridge structure.  Includes a 350 stall 
surface park-and-ride utilizing the properties acquired for the station platform and tracks and a 
pedestrian underpass. 

Wooddale Avenue Station 

Wooddale Avenue Station platform located just east of Wooddale Avenue on the southern portion of 
the corridor and a trail underpass. No park-and-ride at station.  

TH 100 Crossing 

Freight bridge relocated from the southern portion of the corridor to the north of the LRT tracks.  New 
double track LRT bridge constructed on the southern portion of the corridor utilizing existing freight 
bridge abutments. Trail bridge remains on the northern portion of the corridor. 

Beltline Boulevard Station 

Beltline Boulevard Station platform located east of Beltline Boulevard on the southern portion of the 
corridor.  Includes a 268 stall surface park-and-ride east of Beltline Boulevard north of the platform.  Bus 
stop and layover located within surface park-and-ride area. Includes grade separated trail bridge over 
freight and LRT east of the station and access road. 

West Lake Street Station 

West Lake Street Station platform located south of the West Lake Street Bridge. Bus stop located on the 
West Lake Street bridge and additional bus stop and layover located on Abbott Avenue/Chowen Avenue 
east of station platform.  No park-and-ride at station. Vertical circulation is included on both sides of the 
bridge to the station platform level. 



August 3, 2016 
 
ATTACHMENT A 

CMC Recommendation 3 
 

Kenilworth Corridor 

LRT alignment within one shallow LRT tunnel from West Lake Street bridge to a point south of the 
Kenilworth Channel with separate LRT, freight and trail bridge structures over the Kenilworth Channel.  
Cedar Lake Parkway and 21st Street have freight tracks and trail at-grade as exists today.   

21st Street Station at grade; no park-and-ride. 

Bassett Creek Valley Corridor 

Bryn Mawr Station platform located south of I-394 with vertical circulation and a pedestrian walkway 
from Penn Avenue.    No park-and-ride at station. North Cedar Lake Regional Trail crossing the 
Kenilworth freight tracks and the LRT tracks at-grade at the west end of the platform. 

Bassett Creek Valley  Station located under the Van White Boulevard Bridge with vertical circulation to 
connect to the east side of the bridge.  Bus stop and layover provided south of platform with access to 
Linden Avenue and Van White Boulevard at I-394. No park-and-ride at station.   

Royalston Avenue/Farmers Market Station 

Royalston Avenue/Farmers Market Station platform located south of 5th Avenue North on the east side 
of Royalston Avenue.  LRT alignment includes at-grade crossings at Glenwood Avenue and at the N 12th 
Street/Holden Street/Royalston Avenue intersection with a bridge over 7th Street North to connect with 
the Interchange Project.  No park-and-ride at station.   

Freight Rail Co-location 

Freight rail is on the CP Bass Lake Spur with a horizontal alignment shift that places the freight rail track 
north of the LRT tracks from a point east of the crossing at Excelsior Boulevard to West Lake Station.  
Removal of the north half of the Skunk Hollow switching wye and a new freight rail southerly connection 
from eastbound CP Bass Lake Spur to the southbound CP MN&S Spur are included. The freight rail 
alignment matches existing conditions through the Kenilworth Corridor except for a horizontal 
alignment shift between Cedar Lake Parkway and the Burnham Road bridge.  Freight track is on a new 
bridge structure over the Channel and is shifted up to approximately 40 feet to the west of the existing 
freight track.  LRT alignment is within one shallow LRT tunnel in the Kenilworth Corridor and on a bridge 
structure over the Kenilworth Channel.   

Operation & Maintenance Facility 

Facility located in Hopkins south of 5th Street and east of the LRT alignment. The facility is also bounded 
by the CP Bass Lake Spur to the south and 15th Avenue to the east. The site design limits property 
impacts and offers redevelopment opportunities. 
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