

Action Transmittal

Transportation Advisory Board



Committee Meeting Date: May 1, 2024

Date: April 24, 2024

Action Transmittal: 2024-24

Streamlined TIP Amendment Request – MnDOT's US 169, CSAH 9, and MN 282 Interchange Improvements

To: Technical Advisory Committee

Prepared By: Robbie King, Planner, 651-602-1380

Requested Action

Project sponsors request an amendment to the 2024-2027 Transportation Improvement Program (TIP) to increase the cost and change sponsorship for parts of an interchange improvement project at US 169, CSAH 9, and MN 282 in Jordan and add a new locally-funded roundabout.

Recommended Motion

That the Technical Advisory Committee recommend adoption of an amendment to the 2024-2027 TIP to increase the cost and change the sponsorship for parts of an interchange improvement project at US 169, CSAH 9, and MN 282 in Jordan (SP # 7008-112, 070-609-010, 7008-112R, and 246-090-001) and add a new roundabout (SP# 070-609-011).

Background and Purpose

MnDOT, Scott County and the City of Jordan request a cost increase of the interchange improvement project at US 169, CSAH 9, and MN 282 in Jordan. Along with this, the request includes a sponsorship change from Scott County to MnDOT for one part of the project and the addition of a new locally funded roundabout at CSAH 9 and Valley View in Jordan. The original project cost is \$39,600,000 funded by \$24,124,000 from FHWA and \$15,476,000 in state and local funding. The requested amendment is for a total cost increase to \$54,800,000 including an increase in federal funding of \$4,344,100 and an increase in state funding of \$10,855,900. There are four state project numbers associated with this project and they describe a large and multijurisdictional effort from MnDOT, Scott County, and the City of Jordan to construct a variety of mobility and safety improvements. The request would change one project number to reflect MnDOT, rather than Scott County management and add a fifth number to reflect an added roundabout, to be locally funded by Scott County. Included in the improvements are an interchange on US 169, roundabouts at various locations, signal improvements, bridge work, and underpass construction for multiuse trail and sidewalks. Part of this project (SP# 070-609-010) was funded through the Regional Solicitation. The Regional Solicitation project is not changing.

Relationship to Regional Policy

Federal law requires that all TIP amendments meet the following tests: fiscal constraint; consistency with the adopted regional transportation plan; and opportunity for public input. It is the TAB's responsibility to recommend TIP amendments to the Council for adoption, provided these requirements are met.

Staff Analysis

The TIP amendment meets fiscal constraint because the federal, state, and local funds are sufficient to fully fund the projects. This amendment is consistent with the Metropolitan Council Transportation Policy Plan, adopted by the Metropolitan Council on November 18, 2020, with FHWA/FTA conformity determination established on December 4, 2020. Public input opportunity for this amendment is provided through the TAB's and the Council's regular meetings.

Routing

To	Action Requested	Date Completed (Date Scheduled)
Technical Advisory Committee	Review & Recommend	<i>May 1, 2024</i>
Transportation Advisory Board	Review & Recommend	<i>May 15, 2024</i>
Metropolitan Council Transportation Committee	Review & Recommend	<i>June 10, 2024</i>
Metropolitan Council	Review & Adopt	<i>June 12, 2024</i>



2024-2027 TIP AMENDMENT REQUEST

Please amend the 2024-2027 Transportation Improvement Program (TIP) to adjust these projects in program year 2025. The projects are being submitted with the following information:

PROJECT 1-3 IDENTIFICATION:

Seq #	1241	1164	1165
State Fiscal Year	2025	2025	2025
ATP/District	M	M	M
Route System	US169	CSAH 9	CSAH 9
Project Number (S.P. #)	7008-112	070-609-010	070-609-010R <u>7008-112R</u>
Agency	MnDOT	Scott County	Scott County <u>MnDOT</u>
Description	**PRS** : US 169, 0.4 MI S OF MN 282 (2ND ST W)/CSAH 9 (QUAKER AVE) TO 0.2 MI N OF SYNDICATE ST IN JORDAN- CONSTRUCT INTERCHANGE AT CSAH 9 (QUAKER AVE), ROUNDABOUTS, SIGNALS, REHAB BR 6802, 8840 AND 70509, NEW BR 70052, 70556 AND 70J68 (ASSOCIATE TO 070-609-010, 070-609-010R , 246-090-001 AND <u>7008-112R AND 070-609-011</u>)	**LFTH**PR** : CSAH 9 (QUAKER AVE), MN 282 (2ND ST W), AND US 169 (JOHNSON MEMORIAL DR) IN JORDAN - CONSTRUCT INTERCHANGE AT US 169, ROUNDABOUT, SIGNALS, REHAB BR 6802, 8840 AND 70509, NEW BR 70052, 70556 AND 70J68 (ASSOCIATE TO 070-609-010R , 246-090-001, 7008-112, <u>7008-112R AND 070-609-011</u>)	**RAISE**B2023**PR** : CSAH 9 (QUAKER AVE), MN 282 (2ND ST W), AND US 169 (JOHNSON MEMORIAL DR) IN JORDAN - CONSTRUCT INTERCHANGE AT US 169, ROUNDABOUT, SIGNALS, REHAB BR 6802, 8840 AND 70509, NEW BR 70052, 70556, 70J68 AND 70X05 (ASSOCIATE TO 070-609-010, 246-090-001, 7008-112 AND <u>070-609-011</u>)
Miles	1.0	0.552	0.552 <u>1.0</u>
Prog	MC	MC	MC
Type of Work	Major Construction	Major Construction	Major Construction
Prop Funds	STP	STP <u>SGF</u> (State general funds)	FFM/RAISE/ <u>BF</u>
Total \$	10,000,000 <u>16,195,000</u>	18,100,000 <u>21,705,000</u>	10,000,000 <u>14,200,000</u>
FHWA \$	8,000,000 <u>12,344,100</u>	7,000,000	8,000,000
SF	NA	<u>4,900,000</u> SGF	<u>4,200,000</u> (bonds)
Other \$	2,000,000 <u>3,850,900</u>	11,100,000 <u>9,805,000</u>	2,000,000

PROJECT 4-5 IDENTIFICATION:

Seq #	1197	<u>TBD</u>
State Fiscal Year	2025	<u>2025</u>
TP/District	M	<u>M</u>
Route System	Local streets	<u>CSAH 9</u>
Project Number (S.P. #)	246-090-001	<u>070-609-011</u>
Agency	Jordan	<u>Scott County</u>
Description	**MN273**: UNDERPASS AT US 169 TRAIL FROM SYNDICATE ST TO TRIANGLE LN IN JORDAN - MULTI-USE TRAIL, SIDEWALK, AND PEDESTRIAN UNDERPASS BR 70X05 (ASSOCIATED TO 070-609-010, 070-609-010R , 7008-112, <u>7008-112R</u> AND 070-609-011)	<u>CSAH 9 (QUAKER AVE) AND VALLEY VIEW IN JORDAN - ROUNDABOUT (ASSOCIATE TO 7008-112, 7008-112R, 070-609-010, 246-090-001)</u>
Miles	0.2	<u>0.0</u>
Prog	BT	<u>MC</u>
Type of Work	New Trail	<u>Roundabout</u>
Prop Funds	DEMO	<u>LF</u>
Total \$	1,500,000 <u>1,405,000</u>	<u>1,295,000</u>
FHWA \$	1,124,000	<u>NA</u>
SF	NA	<u>NA</u>
Other \$	376,000 <u>281,000</u>	<u>1,295,000</u>

Background and TIP Amendment Need

This amendment is needed to change SP 070-609-010R to SP 7008-112R, add associated SP 070-609-011 and increase the total project cost from \$39,600,000 to \$54,800,000.

Fiscal Constraint (as Required by 23 CFR 450.216)

The total project cost increase includes a federal change from \$24,124,000 to \$28,468,100 an increase of \$4,344,100 in 2025. Because this is a 2025 project, it will be included in draft 2025-2028 TIP and is due to be included in the final TIP and Minnesota STIP with the updated cost and will align its program to meet MnDOT 2025-2028 STIP funding guidance. Therefore, fiscal constraint is maintained.

Consistency with MPO Long-Range Plan

This amendment is consistent with the Metropolitan Council Transportation Policy Plan, adopted by the Metropolitan Council on November 18, 2020, with FHWA/FTA conformity determination established on December 4, 2020

Hwy 169/Hwy 282


Map created by MnDOT and accessed on 4/23/24. Provided for informational purposes. [Click here for current project updates and materials.](#)

 Project area

 New bridge

 Pedestrian underpass

 Road closed

 Noisewall

 Traffic light

 Roundabout

