



TRANSPORTATION POLICY PLAN

2040 TPP Update Release for Public Comment

Transportation Committee
June 11, 2018

Today's Topics

Where are we now?

- Current status of plan update
- Next steps
- Planned public engagement



TPP Update So Far....

- Update kicked off February 2017
- Councilmember Work Group provided oversight and feedback along the way (Councilmembers Rodriguez, Barber, Commers, Elkins, McCarthy)
- TAC Planning monthly meetings to review selected topics, drafts, provide feedback
- Summer/fall 2017 monthly presentations to TAB, TAC, other stakeholders as needed
- Four Committee of the Whole meetings
- Meetings with seven metro county boards, Minneapolis, St. Paul city councils, Sherburne and Wright county representatives

Recent Activity

- Completed review by TAC, TAB and county board presentations
- Corridors of Commerce Announcement (I-494 MnPASS, I-94 in Wright county, TH 169 in Sherburne county)
- Recommendations on 2024-2026 Highway Mobility Funds (I-35W from Minneapolis to TH36)
- End of State Legislative Session
 - Additional Corridors of Commerce bond funding
 - Bonding for local road and bridge projects
 - No additional transit project bonding

Current Status and Next Steps

✓	March 8, 2018	Technical Advisory Committee-Planning recommendation to release for public comment
✓	April 2018	Technical Advisory Committee (TAC) and Transportation Advisory Board recommendation (TAB)
✓	May 2018	Incorporate Corridors of Commerce and legislative session results and any new investments
	June 2018	Information items on additional changes at TAB and TAC
	June 2018	Transportation Committee and Council recommend release for public comment
	July 2018 – mid August	Public review and comment period; Public hearing on Wednesday August 1st
	August - September	Public comment report and incorporate revisions
	September 2018	Information item at Council and Transportation Advisory Board on public comment and changes
	October 2018	Final 2040 TPP Update to Transportation Committee and Council for adoption

Public Engagement

- Online discussion/feedback site
- Promotion to partners, community groups
- General promotion
- Follow-up with participants from planning studies
- Formal public hearing Wednesday August 1st and public comment process June 28 – August 13
- Full public comment summary and report

Additional discussion

Thank you!