



# Mall of America Construction Update

Transportation Committee  
October 28, 2019

Derek Berube  
Engineering & Facilities  
612-349-7560



# Overall Project Goals

Helping Metro Transit's Busiest Transit Station by:

- Improving efficiency of bus operations
- Simplifying access for mass transit vehicles
- Providing clear and convenient pedestrian access
- Improving station amenities, aesthetic appeal, and visitor experience
- Increasing the exterior visibility and presence of the station








Entrance from Blue Line (photo credit MOA)





Passenger Waiting Area (photo credit MOA)

### Project Improvements:

- New and improved Bus Gates
- Improved Bus Operations, separate from Mall Operations
- Metro Transit Police Substation
- Bloomington Police Substation
- New Operator Breakroom
- Family Restroom
- Improved access for Metro Mobility
- Significant Lighting Upgrade



Escalators into the Mall (photo credit MOA)



May 2017


July 2018

August 2019

October 14, 2019

Winter 2020





Inside the East End of the Mall (photo credit MOA)

- Grand Opening celebration to be scheduled in early December.



# Questions?

**Derek Berube**  
*Project Manager*  
612-349-7560  
Metro Transit  
Engineering & Facilities